

JUN 30 2015

<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-60-14-D-0019/M0001		PAGE OF 1 2		
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.		
5. EFFECTIVE DATE 06/29/2015		6. AWARD DATE 06/29/2015		7. PERIOD OF PERFORMANCE 09/10/2014 TO 08/31/2015		
8. SERVICING AGENCY ALBUQUERQUESANDIA NATL LAB ALC: DUNS: 155505027 +4: DOENNSASFO CONTRACTING OFFICER PO BOX 5400 ALBUQUERQUE NM 87185-5400  POC Mary Cocco <i>6 NL POC</i> TELEPHONE NO. 505-845-6055 <i>4-8008</i>			9. DELIVER TO MICHAEL SALAY US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAILSTOP TWFN -10 B58 ROCKVILLE MD 20852			
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC Shashi Malhotra TELEPHONE NO 301-415-7803			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738			
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974			
14. PROJECT ID			15. PROJECT TITLE SEE BLOCK 18 BELOW			
16. ACCOUNTING DATA ZEROREQ-RES-15-0219 TAS: 31X0200 BPN: 040535809						
17 ITEM NO.	18. SUPPLIES/SERVICES		19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: N/A Project Title: MELCOR Analysis of Spent Fuel Cask Source Terms for Security-Related events - OVO.  The purpose of this modification is to change the expiration date of this agreement from June 30, 2015 to August 31, 2015 and revise the deliverable due dates. Accordingly the agreement is modified as follows:  The deliverable due dates are hereby revised as follows: Continued ...					
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) <i>L Wanner</i>			25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Jeffrey R. Mitchell</i>			
25c. NAME AND TITLE Lindsay Vannless, Contracting Officer		25c. DATE 6/30/15	25d. CONTRACTING OFFICER JEFFREY R. MITCHELL		25e. DATE 6/29/2015	

SUNSI REVIEW COMPLETE

TEMPLATE - ADMIN

JUL 02 2015

ADM002

Task 3 - Draft Report on Final Cask Model - July 31, 2015

Final Report - August 31, 2015

The Period of Performance is hereby revised as follows:

9/10/2014 through 08/31/2015

All other terms and conditions remain unchanged including the authorized cost ceiling of \$216,146.00.

This agreement is entered into pursuant to the authority of the Energy Reorganization Act of 1974, as amended (42 U.S.C 5801 et seq.). This work will be performed in accordance with the NRC-DOE Memorandum of Understanding dated November 24, 1998. To the best of our knowledge, the work requested will not place the DOE and its contractor in direct competition with the domestic private sector.