



FirstEnergy Nuclear Operating Company

5501 North State Route 2  
Oak Harbor, Ohio 43449

Brian D. Boles  
Vice President,  
Nuclear

419-321-7676  
Fax: 419-321-7582

July 21, 2015  
L-15-199

10 CFR 50.46

ATTN: Document Control Desk  
U.S. Nuclear Regulatory Commission  
Washington, DC 20555-0001

SUBJECT:  
Davis-Besse Nuclear Power Station, Unit No. 1  
Docket No. 50-346, License No. NPF-3  
Loss-of-Coolant Accident Reanalysis Schedule

By letter dated August 19, 2013 (Accession No. ML13231A020), FirstEnergy Nuclear Operating Company (FENOC) stated that the loss-of-coolant accident (LOCA) reanalysis for the Davis-Besse Nuclear Power Station, Unit No. 1 (DBNPS) would be completed on or before December 15, 2014. By letter dated December 10, 2014 (ML14345A115) FENOC notified the Nuclear Regulatory Commission (NRC) of a schedule delay and an expected completion date of July 31, 2015.

The schedule for the LOCA reanalysis for DBNPS has been further delayed and the revised expected completion date is now June 15, 2016.

There are no regulatory commitments contained in this letter. If there are any questions or if additional information is required, please contact Mr. Thomas A. Lentz, Manager – Fleet Licensing at (330) 315-6810.

Sincerely,

A handwritten signature in cursive script, appearing to read "Brian D. Boles", is written in black ink.

Brian D. Boles

cc: NRC Region III Administrator  
Nuclear Reactor Regulation Project Manager  
NRC Resident Inspector  
Utility Radiological Safety Board