

INTERAGENCY AGREEMENT		1. IAA NO. NRCHQ2512D0004-T017/M0008		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 07/13/2015		6. AWARD DATE 07/13/2015		7. PERIOD OF PERFORMANCE 11/19/2012 TO 06/30/2017	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010		9. DELIVER TO TAMSEN DOZIER US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAILSTOP TWFN 7F23A ROCKVILLE MD 20852			
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Shashi Malhotra TELEPHONE NO 301-415-7803		11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A NRCIPACRESOURCENRCCGOV ROCKVILLE MD 20852-2738			
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001		13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974			
		14. PROJECT ID NRCHQ2512D0004			
		15. PROJECT TITLE SEE BLOCK 18			
16. ACCOUNTING DATA ZEROREQ- NRO-15-0140					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ2512D0004 Project Title - Dominion - North Anna Environmental Review The purpose of this modification is to change the expiration date of this agreement from 09/30/2015 to 06/30/2017. Task 6 - Deliverable for Mandatory Hearing Support has been delayed, and is now scheduled for 2017. Continued ...				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)		26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)			
25b. NAME AND TITLE		25c. DATE		26b. CONTRACTING OFFICER JEFFREY R. MITCHELL	
				26c. DATE 7/16/2015	

SUNSI REVIEW COMPLETE

TEMPLATE - ADM001

AUG U 4 2015

ADM002

IAANO NRCHQ2512D0004-T017/M0008	ORDER NO			PAGE 2	OF 2
<p>The Period of Performance is as follows: 11/19/2012 through 06/30/2017.</p> <p>All other terms and conditions remain unchanged including the Authorized Cost Ceiling of \$909,353.00.</p>					