

Central File

DUKE POWER COMPANY

POWER BUILDING

422 SOUTH CHURCH STREET, CHARLOTTE, N. C. 28242

51 MAR 11 AM 13

WILLIAM O. PARKER, JR.
VICE PRESIDENT
STEAM PRODUCTION

March 5, 1981

TELEPHONE: AREA 704
373-4083

Mr. James P. O'Reilly, Director
U.S. Nuclear Regulatory Commission
Region II
101 Marietta Street, Suite 3100
Atlanta, Georgia 30303

Re: Oconee Nuclear Station
Docket Nos. 50-269, -270, -287
IE Bulletin 79-01



Dear Mr. O'Reilly:

My letter of June 12, 1979, which concerned Duke Power Company's responses to the subject Bulletin, provided a schedule for implementation of interim corrective measures for personnel airlock electrical penetrations which lacked complete qualification documentation. A recent review of documentation associated with the specified interim modification has shown a deviation from the originally reported schedule. All three Oconee Units have now been modified. However, the modification on Unit 1 has just been completed during the recent February 1981 outage.

Qualified replacement penetrations, which will be installed as the permanent corrective action, are on order but have not been delivered to the Oconee site. Upon their receipt, Duke Power will inform you of the anticipated schedule for their installment.

Very truly yours,

William O. Parker, Jr.
William O. Parker, Jr.

FTP:pw

cc: Director
Division of Reactor Operations Inspection
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Washington, D. C. 20555

8108260 492