

# REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR:8201290212 DOC.DATE: 82/01/25 NOTARIZED: NO DOCKET #  
 FACIL:50-269 Oconee Nuclear Station, Unit 1, Duke Power Co. 05000269  
 50-270 Oconee Nuclear Station, Unit 2, Duke Power Co. 05000270  
 50-287 Oconee Nuclear Station, Unit 3, Duke Power Co. 05000287

AUTH.NAME AUTHOR AFFILIATION  
 PARKER,W.O. Duke Power Co.  
 RECIP.NAME RECIPIENT AFFILIATION  
 DENTON,H.R. Office of Nuclear Reactor Regulation, Director

SUBJECT: Notifies that mod to hydrogen gas sample sys per TMI Action Plan Item II.F.1.6 will be delayed due to delays in receipt of matl.info suppls until 811229 ltr.

DISTRIBUTION CODE: A046S COPIES RECEIVED:LTR 1 ENCL 0 SIZE: 1-----  
 TITLE: Response to NUREG -0737/NUREG-0660 TMI Action Plan Rgmts (OL's)

NOTES:AEOD/Ornstein:1cc. 05000269  
 AEOD/Ornstein:1cc 05000270  
 AEOD/Ornstein:1cc 05000287

RECIPIENT		COPIES		RECIPIENT		COPIES	
ID	CODE/NAME	LTTR	ENCL	ID	CODE/NAME	LTTR	ENCL
ACTION:	ORB #4 BC 01	7					
INTERNAL:	ELD	1	0	IE	12	2	2
	IE/DEP DIR 33	1	1	IE/DEP/EPDB		1	1
	IE/DEP/EPLB	3	3	NRR/DE DIR	21	1	1
	NRR/DE/ADCSE 22	1	1	NRR/DE/ADMGE 23		1	1
	NRR/DE/ADSA 17	1	1	NRR/DHFS DIR 28		1	1
	NRR/DHFS/DEPY29	1	1	NRR/DL DIR 14		1	1
	NRR/DL/ADL 16	1	1	NRR/DL/ADOR 15		1	1
	NRR/DL/ORAB 18	3	3	NRR/DSI ADRS 27		1	1
	NRR/DSI DIR 24	1	1	NRR/DSI/ADGP 31		1	1
	NRR/DSI/ADPS 25	1	1	NRR/DSI/ADRP 26		1	1
	NRR/DSI/AEB	1	1	NRR/DSI/ETSB		1	1
	NRR/DSI/RAB	1	1	NRR/DST DIR 30		1	1
	NRR/DST/ADT 32	1	1	REG FILE	04	1	1
EXTERNAL:	ACRS 34	10	10	FEMA-REP DIV		1	1
	INPO,J.STARNES	1	1	LPDR 03		1	1
	NRC PDR 02	1	1	NSIC 05		1	1
	NTIS	1	1				

TOTAL NUMBER OF COPIES REQUIRED: LTTR

55 54 ENCL

6 53

# DUKE POWER COMPANY

POWER BUILDING

422 SOUTH CHURCH STREET, CHARLOTTE, N. C. 28242

WILLIAM O. PARKER, JR.  
VICE PRESIDENT  
STEAM PRODUCTION

TELEPHONE: AREA 704  
373-4083

January 25, 1982

Mr. Harold R. Denton, Director  
Office of Nuclear Reactor Regulation  
U. S. Nuclear Regulatory Commission  
Washington, D. C. 20555

Attention: Mr. J. F. Stolz, Chief  
Operating Reactors Branch No. 4


Subject: Oconee Nuclear Station, Unit 1  
Docket Nos. 50-269, -270, -287



Dear Sir:

This letter confirms recent conversations held between Duke Power and the NRC staff and supplements my letter of December 29, 1981 which provided the status of certain TMI Action Plan items at Oconee Unit 1. At the time that the letter was being prepared it was expected that the hydrogen gas sample system, required by Action Plan II.F.1.6 would be completed. However, delays in receipt of certain material have delayed the full implementation of this modification. As these materials can be installed while the unit is operating, the modification will be completed promptly upon receipt of the necessary materials.

Very truly yours,

  
William O. Parker, Jr.

RLG/php

8201290212 820125  
PDR ADOCK 05000269  
PDR  
P

A046  
R  
S/O