

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8106050303 DOC. DATE: 81/06/01 NOTARIZED: NO
 FACIL: 50-269 Oconee Nuclear Station, Unit 1, Duke Power Co.
 50-270 Oconee Nuclear Station, Unit 2, Duke Power Co.
 50-287 Oconee Nuclear Station, Unit 3, Duke Power Co.
 AUTH. NAME PARKER, W.O. AUTHOR AFFILIATION Duke Power Co.
 RECIP. NAME DENTON, H.R. RECIPIENT AFFILIATION Office of Nuclear Reactor Regulation, Director
 STOLZ, J.F. Operating Reactors Branch 4

DOCKET #
05000269
 05000270
 05000287

SUBJECT: Advises that implementation of mods to make turbine driven emergency feedwater pump on each unit independent of ac power is now expected to be complete by 810717 due to delays in completion of design work.

DISTRIBUTION CODE: A001S COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 1
 TITLE: General Distribution for after Issuance of Operating License

NOTES: AEOD, Ornstein: 1cc. 05000269
 AEOD, Ornstein: 1cc 05000270
 AEOD, Ornstein: 1cc 05000287

| | RECIPIENT | | COPIES | | | RECIPIENT | | COPIES | |
|-----------|-----------|-----------|--------|------|----|-----------|------------|--------|------|
| | ID | CODE/NAME | LTR | ENCL | | ID | CODE/NAME | LTR | ENCL |
| ACTION: | ORB | #4 BC | 04 | 13 | 13 | | | | |
| INTERNAL: | D/DIR, | HUM FAC08 | 1 | | | DIR, | DIV OF LIC | 1 | |
| | I&E | 06 | 2 | | | NRC | PDR | 02 | 1 |
| | OELD | 11 | 1 | | | OR | ASSESS BR | 10 | 1 |
| | RAD | ASMT BR | 1 | | | REG | FILE | 01 | 1 |
| EXTERNAL: | ACRS | 09 | 16 | 16 | | LPDR | 03 | 1 | |
| | NSIC | 05 | 1 | | | | | | |

JUN 08 1981

[Handwritten signature]

41

9

TOTAL NUMBER OF COPIES REQUIRED: LTR 40 ENCL 9

DUKE POWER COMPANY

POWER BUILDING

422 SOUTH CHURCH STREET, CHARLOTTE, N. C. 28242

WILLIAM O. PARKER, JR.
VICE PRESIDENT
STEAM PRODUCTION


June 1, 1981

TELEPHONE: AREA 704
373-4083

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Attn: Mr. J. F. Stolz, Chief
Operating Reactors Branch No. 4

Re: Oconee Nuclear Station
Docket Nos. 50-269, -270, -287



Dear Sir:

My letter of April 3, 1981, concerning the emergency feedwater system at Oconee, stated that modifications would be implemented by May 30, 1981 to make the turbine driven emergency feedwater pump on each unit independent of AC power. However, due to delays in the completion of the design work, implementation of the modifications has not been completed. It is now expected that this work will be completed on Unit 3 by June 10, 1981; on Unit 2 by July 17, 1981; and on Unit 1 by the end of its next refueling outage (scheduled to begin later this month). Any changes in this schedule will be brought to your attention.

Very truly yours,

William O. Parker Jr.
William O. Parker, Jr.

FTP/djs

A001
S
1/6

8106050303

P