

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-15-T-0029/M0003		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 03/17/2016		6. AWARD DATE 03/17/2016		7. PERIOD OF PERFORMANCE 08/03/2015 TO 09/04/2016	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010				9. DELIVER TO BERNARD GRENIER US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAILSTOP OWFN 13 F15 ROCKVILLE MD 208752	
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC MORIE GUNTER-HENDERSON TELEPHONE NO. 301-415-7924				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738	
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974	
				14. PROJECT ID	
				15. PROJECT TITLE SEE BLOCK 18	
16. ACCOUNTING DATA No Change In Funds ZEROREQ-NRR-16-0128					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ2014D0014 AGREEMENT/TASK ORDER: NRC-HQ-20-14-D-0014 - NRC-HQ-20-15-T-0029 Project Title: Development of a NFPA 805 Training Course for Regional Inspectors. The purpose of this modification is to extend the period of performance through September 4, 2016 at no additional cost to the Government. As a result the period of performance is changed from 08/03/2015 - 03/25/2016 to 08/03/2015 - Continued ...				
23. PAYMENT PROVISIONS				24. TOTAL AMOUNT \$0.00	
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)				26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Morie E. Gunter-Henderson</i>	
25b. NAME AND TITLE		25c. DATE	26b. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON		26c. DATE 3/17/16

SUNSI REVIEW COMPLETE

TEMPLATE - ADM001

APR - 7 2016

ADM002

09/04/2016.

The following deliverable date is changed accordingly to September 4, 2016 :

Task 2.b - Present Pilot Training Course at NRC HQ.

Task 2.c - Present Pilot Training Course at NRC Region I.

Task 2.d - Present Pilot Training Course at NRC Region IV.

Task 3 - Develop Instructor's Guide.

All other terms and conditions remain unchanged including the authorized cost ceiling of \$478,348.00.