


INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-11-I-0003/M0011		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 03/21/2016		6. AWARD DATE 03/21/2016		7. PERIOD OF PERFORMANCE 09/01/2011 TO 06/30/2016	
8. SERVICING AGENCY NAVAL SURFACE WARFARE CENTER NSWC ALC: DUNS: +4: INDIAN HEAD EXPLOSIVE ORDINANCE DIS TECHNOLOGY DIVISION 1767 STRAUSS AVE STE 201 INDIAN HEAD MD 20640-5150 POC Pam Speake TELEPHONE NO. 301-744-6771			9. DELIVER TO HERNANDO CANDRA US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Sandra Nesmith TELEPHONE NO. 301-415-6836			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A NRCIPACRESOURCE.NRC.GOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWEN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID V6241		
			15. PROJECT TITLE SNFP VULNERABILITIES TO THREATS		
16. ACCOUNTING DATA No funding obligated					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	NRC-HQ-60-11-I-0003 TITLE: SNFP Vulnerabilities to Threats Master IAA: N/A Ref: ZEROREQ-NRR-16- 0098 The purpose of this modification is to extend the period of performance from March 31, 2016 to June 30, 2016. This extension will allow additional time for the NSWC to review, revise, and respond to staff comments and incorporate those comments in the final report. Continued ...				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$0.00			
HIGGINS, ROY, DAVID, M 52902936 25b. NAME AND TITLE Roy Higgins, Financial Management Analyst		25c. DATE 04/07/2016		26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)  26b. CONTRACTING OFFICER JEFFERY R. MITCHELL 26c. DATE 3/21/2016	

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

JUN - 7 2016

ADM002

The deliverable schedule is revised as follows:

Final Draft Report Due: 6/1/16

Final Report Due: 6/30/16

All other terms and conditions remain unchanged,
including the authorized cost ceiling of
\$601,000.00