

V6433 *Sum*

JAN 03 2017

INTERAGENCY AGREEMENT		1. IAA NO. NRCHQ6013D0001-T003/M0010		PAGE OF 1 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 12/20/2016		6. AWARD DATE 12/20/2016		7. PERIOD OF PERFORMANCE 08/26/2013 TO 03/31/2017 <i>Sandia start date is date of SFO CO acceptance.</i>	
8. SERVICING AGENCY ALBUQUERQUESANDIA NATL LAB ALC: U.S. DEPARTMENT OF ENERGY DUNS: 155505027 +4: DOENNSASFO CONTRACTING OFFICER PO BOX 5400 ALBUQUERQUE NM 87185-5400  POC Christine Whitley TELEPHONE NO. 505-844-3811		9. DELIVER TO MICHAEL SALAY US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852			
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH 11545 ROCKVILLE PIKE MAIL STOP T-5E3 ROCKVILLE MD 20852-2738 POC Sandra Nesmith TELEPHONE NO. 301-415-6836		11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738			
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001		13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974			
		14. PROJECT ID V6433			
		15. PROJECT TITLE SOURCE TERM TECHNICAL ISSUES			
16. ACCOUNTING DATA No funding obligated					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	NRCHQ6013D0001 TASK ORDER 3  Task Order Title: Source Term Technical Issues Master IAA: NRCHQ6013D0001 <u>The purpose of this modification is to extend the period of performance from 12/31/2016 to 3/31/2017, at no additional cost to the NRC.</u> This extension is necessary to allow for performance of additional calculations for decontamination in steam lines.  Accordingly, the task order is modified as Continued ...				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) <i>[Signature]</i>		25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>[Signature]</i>			
25a. NAME AND TITLE Jon E. Holmberg NNSA Contracting Officer	25c. DATE 3-Jan-17	25b. CONTRACTING OFFICER SANDRA R. NESMITH		25c. DATE 12/20/16	

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

JAN 25 2017

ADM002

follows:

1. The period of performance is changed from 8/26/13 - 12/31/16 to 8/26/13 - 3/31/17.

2. The due date for the memos reporting the results of RG. 1.83 analysis has changed to 1/31/2017.

All other terms and conditions remain unchanged, including the authorized cost ceiling of \$1,142,339.00.

This agreement is entered into pursuant to the authority of the Energy Reorganization Act of 1974, as amended (42 U.S.C 5801 et seq.). This work will be performed in accordance with the NRC/DOE Memorandum of Understanding dated November 24, 1998. To the best of our knowledge, the work requested will not place the DOE and its contractor in direct competition with the domestic private sector.