



Michael J. Yox  
Director  
Regulatory Affairs  
Plant Vogtle 3&4

Southern Nuclear  
Operating Company, Inc.  
7825 River Road  
Waynesboro, GA 30830  
706 848-6459 tel  
410 474-8587 cell  
myox@southernco.com

February 8, 2017

Docket Nos.: 52-025  
52-026

ND-17-0013  
10 CFR 52.99(a)

U.S. Nuclear Regulatory Commission  
Document Control Desk  
Washington, DC 20555-0001

Southern Nuclear Operating Company  
Vogtle Electric Generating Plant Units 3 and 4  
**Construction Activities Schedule Six-Month Update for Completion of the  
Inspections, Tests, and Analyses (ITA)**

Ladies and Gentlemen:

In accordance with 10 CFR 52.99(a), Southern Nuclear Operating Company (SNC), as a Combined License (COL) holder under 10 CFR 52, hereby submits the six-month construction schedule for completing the Inspections, Tests, Analyses (ITA) in the Nuclear Regulatory Commission (NRC) approved Inspections, Tests, Analyses, and Acceptance Criteria (ITAAC) for Vogtle Electric Generating Plant (VEGP) Units 3 and 4.

Enclosures 1 and 2 contain the ITA completion schedules for VEGP Unit 3 and Unit 4, respectively. Enclosure 3 provides a Reader's Guide for understanding the detailed construction information contained within each ITA completion schedule.


The enclosed ITA completion schedules are based on projected construction activities as of November 28, 2016. The activity dates are established by and are the property of Westinghouse Electric Company, LLC (Westinghouse) and their subsidiary WECTEC (collectively, *Contractor*) and are based on the VEGP 3 and 4 integrated project construction schedule. If schedule changes occur, they will be reflected in future ITAAC completion schedule updates.

The construction schedule information provided in Enclosures 1 and 2 is considered proprietary to the *Contractor* and exempt from mandatory public disclosure pursuant to the provisions of 10 CFR 2.390(a)(4) and 10 CFR 9.17(a)(4). The construction schedule information was confirmed to be proprietary based on affidavits reviewed by the NRC in its letter to Westinghouse dated August 12, 2009 (ADAMS ML092240522). Accordingly, the enclosures should be withheld from public disclosure and non-proprietary versions are not being provided.

This letter contains no regulatory commitments.

Should you have questions regarding the enclosed information, please contact me at (706) 848-6459.

Respectfully submitted,



Michael J. Yox  
Regulatory Affairs Director Vogtle 3&4

MJY/RAS/amm

- Enclosures:
- 1) Vogtle Electric Generating Plant (VEGP) Unit 3 – ITAAC Completion Schedule **{Withhold from Public Disclosure}**
  - 2) Vogtle Electric Generating Plant (VEGP) Unit 4 – ITAAC Completion Schedule **{Withhold from Public Disclosure}**
  - 3) Vogtle Electric Generating Plant (VEGP) Units 3 and 4 ITAAC Completion Schedules – Reader's Guide **{Withhold from Public Disclosure}**

To:

**Southern Nuclear Operating Company/ Georgia Power Company**

Mr. S. E. Kuczynski (w/o enclosures)  
Mr. D. A. Bost (w/o enclosures)  
Mr. M. D. Rauckhorst (w/o enclosures)  
Mr. M. D. Meier  
Mr. D. H. Jones (w/o enclosures)  
Ms. K. D. Fili (w/o enclosures)  
Mr. D. L. McKinney  
Mr. T.W. Yelverton (w/o enclosures)  
Mr. B. H. Whitley  
Mr. C. R. Pierce  
Mr. M. J. Yox  
Mr. T. R. Takats  
Mr. D. L. Fulton  
Mr. D. F. Woods  
Mr. F. H. Willis  
Ms. A. L. Pugh  
Mr. A. S. Parton  
Mr. W. A. Sparkman  
Mr. C. E. Morrow  
Ms. K. M. Stacy  
Mr. J. P. Redd  
Ms. K. A. Roberts  
Ms. A. C. Chamberlain  
Mr. D. R. Culver  
Document Services RTYPE: VND.LI.L00  
File AR.01.02.06

cc:

**Nuclear Regulatory Commission**

Mr. W. Jones (w/o enclosures)  
Ms. J. M. Heisserer  
Mr. C. P. Patel  
Mr. M. E. Ernestes  
Mr. G. J. Khouri  
Mr. J. D. Fuller  
Mr. T. E. Chandler  
Ms. S. E. Temple  
Ms. P. Braxton  
Mr. T. C. Brimfield  
Mr. A. J. Lerch  
Mr. C. J. Even  
Ms. V. L. Ordaz

**Oglethorpe Power Corporation**

Mr. K. T. Haynes

Mr. R. B. Brinkman

**Municipal Electric Authority of Georgia**

Mr. J. E. Fuller

Mr. S. M. Jackson

**Dalton Utilities**

Mr. T. Bundros

**WECTEC**

Mr. C. A. Castell

**Westinghouse Electric Company, LLC**

Mr. R. Easterling (w/o enclosures)

Mr. G. Koucheravy (w/o enclosures)

Ms. K. B. Chesko

Mr. J. Hopkins

Mr. D. Hawkins

Mr. C. F. Landon

Mr. M. L. Clyde

Ms. S. DiTommaso

Mr. A. F. Dohse

**Other**

Mr. J. E. Hesler, *Bechtel Power Corporation*

Ms. L. Matis, *Tetra Tech NUS, Inc.*

Dr. W. R. Jacobs, Jr., Ph.D., *GDS Associates, Inc.*

Mr. S. Roetger, *Georgia Public Service Commission*

Ms. S. W. Kernizan, *Georgia Public Service Commission*

Mr. K. C. Greene, *Troutman Sanders*

Mr. S. Blanton, *Balch Bingham*