

CATEGORY 1

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 9805070043 DOC. DATE: 98/04/29 NOTARIZED: NO DOCKET #
 FACIL: 50-244 Robert Emmet Ginna Nuclear Plant, Unit 1, Rochester G 05000244
 AUTH. NAME: AUTHOR AFFILIATION
 MECREDY, R.C. Rochester Gas & Electric Corp.
 RECIP. NAME RECIPIENT AFFILIATION
 VISSING, G.S.

SUBJECT: Informs that current schedule indicates that some interim dates for resolution of GL 87-02, Suppl 1 & GL 88-20, Suppls 4 & 5, will not be met. Util projects completion of all issues by targeted date, conclusion of spring 1999 refueling outage.

DISTRIBUTION CODE: A025D COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 1
 TITLE: Seismic Qualification of Equipment in Operating Plants - A-46 - GL-87

NOTES: License Exp date in accordance with 10CFR2,2.109(9/19/72). 05000244

RECIPIENT ID CODE/NAME	COPIES LTTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL
OGC/HDS3	1 1	PD1-1 PD	1 1
VISSING, G.	1 1		
INTERNAL: FILE CENTER 01	1 1	NRR/DE	1 1
NRR/DE/ECGB	1 1	NRR/DE/EMEB	2 1
NRR/DRCH/HHFB	1 1	NRR/DRCH/HICB	1 1
NRR/DRPE/PD1-3	1 1	NRR/DSSA/SRXB	1 1
EXTERNAL: NRC PDR	1 1		

NOTE TO ALL "RIDS" RECIPIENTS:
 PLEASE HELP US TO REDUCE WASTE. TO HAVE YOUR NAME OR ORGANIZATION REMOVED FROM DISTRIBUTION LISTS OR REDUCE THE NUMBER OF COPIES RECEIVED BY YOU OR YOUR ORGANIZATION, CONTACT THE DOCUMENT CONTROL DESK (DCD) ON EXTENSION 415-2083

TOTAL NUMBER OF COPIES REQUIRED: LTTR 13 ENCL 0

C
A
T
E
G
O
R
Y

1

D
O
C
U
M
E
N
T



ROCHESTER GAS AND ELECTRIC CORPORATION • 89 EAST AVENUE, ROCHESTER, N.Y. 14649-0001



AREA CODE 716 546-2700

ROBERT C. MECREDY
Vice President
Nuclear Operations

April 29, 1998

U.S. Nuclear Regulatory Commission
Document Control Desk
Attn: Guy S. Vissing
Project Directorate I-1
Washington, D.C. 20555

Subject: Seismic Evaluation Report Update

Ref.(1): Letter from R.C. Mecredy, RG&E, to G.S. Vissing, NRC,
Subject: Resolution of Generic Letter 87-02, Supplement
1 and Generic Letter 88-20 Supplements 4 and 5 (Seismic
Events Only), dated January 31, 1997

Dear Mr. Vissing:

The subject reference provided a schedule for resolution of seismic issues, including interim dates for completion of studies and walkdowns. Our current schedule indicates that some of these interim dates will not be met; however, we are projecting the completion of all issues by the targeted date, which is the conclusion of the spring 1999 Refueling Outage.

Very truly yours,


Robert C. Mecredy

1/0

GJW\499

xc: Mr. Guy S. Vissing (Mail Stop 14B2)
Senior Project Manager
Project Directorate I-1
Washington, D.C. 20555

Mr. Hubert J. Miller
U.S. Nuclear Regulatory Commission
Regional Administrator, Region I
475 Allendale Road
King of Prussia, PA 19406

Ginna Senior Resident Inspector

9805070043 980429
PDR ADDOCK 05000244
PDR

A025

