

# ACCELERATED DISTRIBUTION DEMONSTRATION SYSTEM

## REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

SESSION NBR: 9005020002 DOC. DATE: 90/04/25 NOTARIZED: NO DOCKET #  
 FACIL: 50-397 WPPSS Nuclear Project, Unit 2, Washington Public Powe 05000397  
 AUTH. NAME AUTHOR AFFILIATION  
 BOUCHEY, G.D. Washington Public Power Supply System  
 RECIP. NAME RECIPIENT AFFILIATION  
 Document Control Branch (Document Control Desk)

SUBJECT: Provides addl response to violations noted in Insp Repts  
 50-397/89-06 & 50-397/89-17.

DISTRIBUTION CODE: IE01D COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 2  
 TITLE: General (50 Dkt)-Insp Rept/Notice of Violation Response

### NOTES:

	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL
	PD5 PD	1 1	SAMWORTH, R	1 1
INTERNAL:	ACRS	2 2	AEOD	1 1
	AEOD/DEIIB	1 1	AEOD/TPAD	1 1
	DEDRO	1 1	NRR SHANKMAN, S	1 1
	NRR/DLPQ/LPEB10	1 1	NRR/DOEA DIR 11	1 1
	NRR/DREP/PEPB9D	1 1	NRR/DRIS/DIR	1 1
	NRR/DST/DIR 8E2	1 1	NRR/PMAS/ILRB12	1 1
	NUDOCS-ABSTRACT	1 1	OE DIR	1 1
	OGC/HDS2	1 1	<del>REG FILE</del> 02	1 1
	RES/DSR/HFB/HFS	1 1	RGN5 FILE 01	1 1
INTERNAL:	LPDR	1 1	NRC PDR	1 1
	NSIC	1 1		

### NOTE TO ALL "RIDS" RECIPIENTS:

PLEASE HELP US TO REDUCE WASTE! CONTACT THE DOCUMENT CONTROL DESK,  
 ROOM P1-37 (EXT. 20079) TO ELIMINATE YOUR NAME FROM DISTRIBUTION  
 LISTS FOR DOCUMENTS YOU DON'T NEED!

TOTAL NUMBER OF COPIES REQUIRED: LTTR 24 ENCL 24 0



---

WASHINGTON PUBLIC POWER SUPPLY SYSTEM

---

P.O. Box 968 • 3000 George Washington Way • Richland, Washington 99352

---

April 25, 1990  
G02-90-080

Docket No. 50-397

U. S. Nuclear Regulatory Commission  
Attn: Document Control Desk  
Mail Station P1-137  
Washington, D.C.

Gentlemen:

Subject: NUCLEAR PLANT NO. 2, LICENSE NO. NPF-21  
NRC INSPECTION REPORTS 89-06 AND 89-17  
ADDITIONAL RESPONSE TO NOTICES OF VIOLATION

Reference: 1) Letter, G02-89-202, GD Bouchey (SS) to NRC  
"NRC Inspection Reports 89-06 and 89-13", dated  
October 31, 1989  
2) Letter, G02-89-147, GD Bouchey (SS) to NRC  
"NRC Inspection Report 89-17", dated August 29, 1989

The purpose of this letter is to provide revised scheduled completion dates for commitments made in response to Notices of Violation (NOVs) 89-06 and 89-17. The reason for the revised schedule is that completing the commitments has taken longer than was originally anticipated.

In Reference 1), the Supply System provided a revised schedule for the complete review of work practices, including any necessary changes required. In the letter it was stated that formal changes to the process would be accomplished by February 1, 1990. Although the changes to Plant Procedure (PPM) 1.3.7, "Maintenance Work Request", have been made, this procedure will not be implemented until after the upcoming maintenance and refueling outage, which is currently scheduled from April 20, 1990 to June 3, 1990. Accordingly, it is now anticipated that the procedure will be implemented by August 1, 1990.

9005020002 900425  
PDR ADOCK 05000397  
PDC

IEO1  
4/0

