

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR:8003250534 DOC.DATE: 80/03/06 NOTARIZED: NO DOCKET #
 FACIL:STN-50-528 Palo Verde Nuclear Station, Unit 1, Arizona Publi 05000528
 STN-50-529 Palo Verde Nuclear Station, Unit 2, Arizona Publi 05000529
 AUTH.NAME AUTHOR AFFILIATION
 VAN BRUNT,E.E. Arizona Public Service Co.
 RECIP.NAME RECIPIENT AFFILIATION
 ROSS,D.F. Division of Project Management

SUBJECT: Forwards exhibits re util caseload forecast & proposed review schedule, discussed at 800228 meeting w/Bechtel C-Ed
 NRC,NRC was briefed at meeting re current status of util const & measures to expedite review schedule.

DISTRIBUTION CODE: B001B COPIES RECEIVED:LTR 1 ENCL: 1 SIZE: 3
 TITLE: PSAR/FSAR AMDTS and Related Correspondence

NOTES: STANDARDIZED PLANT

ACTION:	RECIPIENT	COPIES		RECIPIENT	COPIES	
	ID CODE/NAME	LTR	ENCL		ID CODE/NAME	LTR
ACTION:	05 PME. LC CTRAI	1		AD LWR	1	0
	BC LWR #3	1	0	LA LWR #3	1	0
INTERNAL:	<u>01 REG FILE</u>	1	1	02 NRC PDR	1	1
	06 I & E	3	3	08 OPERA LIC BR	1	1
	09 GEOSCIEN BR	4	4	10 QAB	1	1
	11 MECH ENG BR	1	1	12 STRUC ENG BR	1	1
	13 MATL ENG BR	2	2	15 REAC SYS BR	1	1
	16 ANALYSIS BR	1	1	17 CORE PERF BR	1	1
	18 AUX SYS BR	1	1	19 CONTAIN SYS	1	1
	20 I & C SYS BR	1	1	21 POWER SYS BR	1	1
	22 AD SITE TECH	1	0	26 ACCDNT ANLYS	1	1
	27 EFFL TRT SYS	1	1	28 RAD ASMT BR	1	1
	29 KIRKWOOD	1	1	AD FOR ENG	1	0
	AD PLANT SYS	1	0	AD REAC SAFETY	1	0
	AD SITE ANLYSIS	1	0	DIRECTOR NRR	1	0
	HYDRO-METEOR BR	2	2	MPA	1	0
	OELD	1	0			
	EXTERNAL:	03 LPDR	1	1	04 NSIC	1
30 ACRS		10	10			

LTR
 MOORE
 EPB #2
 R. GILBERT
 EPB #2

MAR 27 1980

MA
4

TOTAL NUMBER OF COPIES REQUIRED: LTR 56 ENCL 41

ARIZONA



PUBLIC SERVICE COMPANY

P. O. BOX 21666

PHOENIX, ARIZONA 85036

March 6, 1980

ANPP-14969 - JMA/DBK

Mr. D. F. Ross, Jr., Director
Division of Project Management
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Re: Palo Verde Nuclear Generating Station
PVNGS Units 1, 2 and 3

Dear Mr. Ross:

Attached for your information are copies of two exhibits which were discussed in a February 28, 1980 meeting between representatives of Arizona Public Service Company, Bechtel, and Combustion Engineering, Inc. and Mr. Licitra of your staff. In this meeting, Mr. Licitra was briefed on the current status of PVNGS construction, APS's assessment of the PVNGS review schedule and APS's suggestions to expedite the PVNGS review schedule.

We look forward to meeting with Harold Denton and yourself on March 11, 1980 to discuss the schedule for review of the Palo Verde application by the NRC.

If I can provide any additional information, please do not hesitate to contact me.

Very truly yours,

E. E. Van Brunt Jr.

E. E. Van Brunt, Jr.
APS Vice President,
Nuclear Projects
ANPP Project Director


EEVBJr/DBK/av
Attachment

Boo
SE
11


8003250534

PVNGS/CASELOAD FORECAST

COMPARISON



PROPOSED
PVNGS REVIEW SCHEDULE



* Does not allow for any review by Commission on its motion or petition by any Intervenor

A	S	O	N	D	J	F	M	A	M	Je	Jy	A	S	O	N	D	J	F	M	A	M	Je	Jy	A	S	O	N	D	J	F	M	A	M	Je	Jy	A	S	O	N	D
1979										1980										1981										1982										

