

REGULATOR INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION: NBR: 8305160071 DOCL DATE: 83/05/12 NOTARIZED: NO DOCKET #: 05000528
 FACIL: STN-50-528 Palo Verde Nuclear Station, Unit 1, Arizona Public
 AUTH. NAME: AUTHOR: AFFILIATION
 VAN BRUNT, E. E. Arizona Public Service Co.
 RECIPIENT NAME: RECIPIENT AFFILIATION
 Office of Nuclear Reactor Regulation, Director

SUBJECT: Forwards abolition for amend of CPPR-141 requesting
 extension of const completion date from 830831 to 831231.
 Class II fee encl.

DISTRIBUTION CODE: 80015 COPIES RECEIVED: LTR: 1 ENCL: 1 SIZE: 2+4
 TITLE: Licensing Submittals PSAR/FSAR Amdts & Related Correspondence

NOTES: Standardized plant.

05000528

W/Check: \$1200.00

RECIPIENT ID CODE/NAME	COPIES LTR: ENCL	RECIPIENT ID CODE/NAME	COPIES LTR: ENCL
NRR/DL/ADLI	1, 0	NRR/LB3, BCI	1, 0
NRR/LB3, LAI	1, 0	LICITRA, E., 01.	1, 1
INTERNAL: ELD/HDS3	1, 0	IEI FILE	1, 1
IEV/DEPER/EPB 36	3, 3	IEV/DEPER/IRB 35	1, 1
IEV/DEQAV/QAB 21	1, 1	NRR/DEVAEAB	1, 0
NRR/DEVCEB 11	1, 1	NRR/DEV/EHEB	1, 1
NRR/DEVEDB 13	2, 2	NRR/DEVGB 28	2, 2
NRR/DEVHGB 30	1, 1	NRR/DEVMEB 18	1, 1
NRR/DEVMTEB 17	1, 1	NRR/DEV/SAB 24	1, 1
NRR/DEVSGEB 25	2, 2	NRR/DHFS/HFEB 40	1, 1
NRR/DHFS/LQB 32	1, 1	NRR/DL/SSPB	1, 0
NRR/DSI/AEB 26	1, 1	NRR/DSI/ASB	1, 1
NRR/DSI/CPB 10	1, 1	NRR/DSI/CSB 09	1, 1
NRR/DSI/ICSB 15	1, 1	NRR/DSI/MEIB 12	1, 1
NRR/DSI/PSB 19	1, 1	NRR/DSI/2AB 22	1, 1
NRR/DSI/RB 23	1, 1	REG FILE 04	1, 1
RGN5	3, 3	RM/DDAMI/MTB	1, 0
EXTERNAL: ACRS 41	6, 6	BNL(AMDTS ONLY)	1, 1
DMB/DSS (AMDTS)	1, 1	FEMA-REP DIVI 39	1, 1
LPDR 03	1, 1	NRCI POR 02	1, 1
NSICI 05	1, 1	NTIS	1, 1

TOTAL NUMBER OF COPIES REQUIRED: LTR: 54 ENCL 47

50-528

Arizona Public Service Company

P.O. BOX 21666 • PHOENIX, ARIZONA 85036

May 12, 1983

ANPP-23742 - ACG/WFQ

Director of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Subject: Request for Extension of the Latest Completion
Date for Construction Permit No. CPPR-141
Palo Verde Nuclear Generating Station Unit 1
File: 83-056-026

Dear Sir:

Arizona Public Service Company (APS), as Project Manager of the Palo Verde Nuclear Generating Station (PVNGS), is enclosing herewith three (3) originals and nineteen copies of its Request for Extension of the Latest Completion Date for Construction Permit No. CPPR-141, dated May 12, 1983.

The enclosed Request seeks the extension of the latest date for completion of construction of Palo Verde Unit 1 from August 31, 1983, to December 31, 1983. We request this extension even though we fully anticipate PVNGS Unit 1 should be prepared to load fuel earlier.

Pursuant to 10CFR §170.22, APS is submitting herewith its check in the amount of \$1,200 in payment of the filing fee associated with Class II amendment.

Very truly yours,

E. E. Van Brunt

E. E. Van Brunt, Jr.
APS Vice President,
Nuclear Projects
ANPP Project Director

EEVBJr/ACG/sp
Enclosure

Boo!
w/check:
\$1200.00

8305160071 830512
PDR ADOCK 05000528
A PDR

Ms. Clara Polovic
Arizona Radiation Regulatory Agency
925 South 52 Street
Tempe, AZ 85281

Chairman, Maricopa County
Board of Supervisors
111 South Third Avenue
Phoenix, AZ 85004

Mr. Ira Charak
Argonne National Laboratory
NRC Assistance Bldg. 301
9700 South Cass Avenue
Argonne, IL 60439

Mr. Emanuel Licitra
U.S. Nuclear Regulatory Commission
7920 Norfolk Avenue
Bethesda, MD 20014

Robert M. Lazo, Esq.
Chairman, Atomic Safety and
Licensing Board
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Dr. Dixon Callihan
Union Carbide Corporation
P.O. Box Y
Oak Ridge, TN 37830

Dr. Richard F. Cole
Atomic Safety and Licensing Board
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Lee Scott Dewey, Esq.
Office of the Executive Legal Director
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555