October 29, 1979
L-79-307*Central File*
50-250

Mr. James P. O'Reilly, Region II
Office of Inspection and Enforcement
U. S. Nuclear Regulatory Commission
101 Marietta Street, Suite 3100
Atlanta, Georgia 30303

Dear Mr. O'Reilly:


Re: RII:JPO
50-250
IE Bulletin 79-14

Based on information we submitted on September 26, 1979 (L-79-273), your office recently concurred with our request to perform the remaining IE Bulletin 79-14 inspections at Turkey Point Unit 3 during the upcoming refueling outage. That outage had been scheduled to begin about November 20, 1979. The purpose of this letter is to advise you that the refueling outage is now scheduled to begin about December 2, 1979.

The schedule for the Unit 3 refueling outage has been dependent for quite some time on the delivery of the replacement rotors for the low pressure turbines. We have just been advised by our turbine vendor (Westinghouse) that the delivery dates for the rotors have been delayed until about December 13, 1979 and January 4, 1980. As a result, the outage start date has been rescheduled to about December 2, 1979 in order to integrate the refueling shutdown with scheduled turbine maintenance and avoid an unnecessary extension of the outage.

We will keep you advised any of any further significant schedule changes.

Very truly yours,


Robert E. Uhrig
Vice President
Advanced Systems & Technology

REU/MAS/paf

cc: Harold Reis, Esquire

7911210 123 A02

OFFICIAL COPY

PEOPLE ... SERVING PEOPLE

