

ACCELERATED DISTRIBUTION DEMONSTRATION SYSTEM

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR:8803150160 DOC.DATE: 88/03/07 NOTARIZED: NO DOCKET #
 FACIL:50-250 Turkey Point Plant, Unit 3, Florida Power and Light C 05000250
 50-251 Turkey Point Plant, Unit 4, Florida Power and Light C 05000251

AUTH.NAME AUTHOR AFFILIATION
 CONWAY,W.F. Florida Power & Light Co.
 RECIP.NAME RECIPIENT AFFILIATION

Document Control Branch (Document Control Desk)

SUBJECT: Provides summary rept of integrated schedule generated for
 Jan 1988.

DISTRIBUTION CODE: A001D COPIES RECEIVED:LTR 1 ENCL 1 SIZE: 2
 TITLE: OR Submittal: General Distribution

NOTES:

	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL
	PD2-2 LA	1 0	PD2-2 PD	5 5
	EDISON,G	1 1		
INTERNAL:	ARM/DAF/LFMB	1 0	NRR/DEST/ADS7E4	1 1
	NRR/DEST/CEB8H7	1 1	NRR/DEST/MTB 9H	1 1
	NRR/DEST/RSB 8E	1 1	NRR/DOEA/TSB11F	1 1
	NRR/PMAS/ILRB12	1 1	OGC 15-B-18	1 0
	<u>REG FILE</u> 01	1 1	RES/DE/EIB	1 1
EXTERNAL:	LPDR	1 1	NRC PDR	1 1
	NSIC	1 1		

TOTAL NUMBER OF COPIES REQUIRED: LTTR 20 ENCL 17

R
I
D
S
/
A
D
D
S

R
I
D
S
/
A
D
D
S



MARCH 7 1988

L-88-104


U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555

Gentlemen:

Re: Turkey Point Units 3 and 4
Docket Nos. 50-250 and 50-251
Integrated Schedule Monthly Summary

Attached is the Summary Report of the Integrated Schedule generated for the month of January, 1988. The schedules discussed in this summary report reflect information as of the issuance date of January 16, 1988. Updated information will be provided in subsequent reports. The changes to the schedule discussed in this summary have been reviewed with members of the NRC Staff in accordance with the Integrated Schedule Plan. In accordance with the Turkey Point Facility Licenses, the next complete Integrated Schedule (I/S) Report will be issued in May 1988.

Very truly yours,


W. F. Conway
Acting Group Vice President
Nuclear Energy

WFC/RG/gp

Attachment

cc: Dr. J. Nelson Grace, Regional Administrator,
Region II, USNRC
Senior Resident Inspector, USNRC, Turkey Point Plant

RG/020.ISM

Adol
11

8803150160 880307
PDR ADOCK 05000250
P DCD

an FPL Group company

PROJECTS WHOSE NRC STATUS HAS CHANGED

Mod 116 U3 SFP Cooling System Seismic Modification

Final stress analysis calculations are being performed by Engineering. The physical plant modifications were completed prior to the NRR commitment date of December 18, 1987. Projected completion for this Mod is January 15, 1988.