

ACCELERATED DISTRIBUTION DEMONSTRATION SYSTEM

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8805230070 DOC. DATE: 88/05/13 NOTARIZED: NO DOCKET #
 FACIL: 50-250 Turkey Point Plant, Unit 3, Florida Power and Light C 05000250
 50-251 Turkey Point Plant, Unit 4, Florida Power and Light C 05000251

AUTH. NAME AUTHOR AFFILIATION
 CONWAY, W.F. Florida Power & Light Co.
 RECIP. NAME RECIPIENT AFFILIATION

Document Control Branch (Document Control Desk)

SUBJECT: Forwards select sys assessment progress summary rept for Apr 1988.

DISTRIBUTION CODE: A001D COPIES RECEIVED: LTR 1 ENCL 1 SIZE: 2
 TITLE: OR Submittal: General Distribution

NOTES:

	RECIPIENT		COPIES			RECIPIENT		COPIES		
	ID CODE/NAME		LTTR	ENCL		ID CODE/NAME		LTTR	ENCL	
	PD2-2 LA		1	0		PD2-2 PD		5	5	
	EDISON, G		1	1						
INTERNAL:	ARM/DAF/LFMB		1	0		NRR/DEST/ADS 7E		1	1	
	NRR/DEST/CEB 8H		1	1		NRR/DEST/ESB 8D		1	1	
	NRR/DEST/MTB 9H		1	1		NRR/DEST/RSB 8E		1	1	
	NRR/DOEA/TSB 11		1	1		NRR/PMAS/ILRB12		1	1	
	NUDOCS-ABSTRACT		1	1		OGC 15-B-18		1	0	
	<u>REG FILE</u> 01		1	1		RES/DE/EIB		1	1	
EXTERNAL:	LPDR		1	1		NRC PDR		1	1	
	NSIC		1	1						

TOTAL NUMBER OF COPIES REQUIRED: LTTR 22 ENCL 19

R
I
D
S
/
A
D
D
S

R
I
D
S
/
A
D
D
S

100

1

2

3

4

100

1

2

3

4



MAY 13 1988

L-88-230

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555

Gentlemen:

Re: Turkey Point Units 3 and 4
Docket Nos. 50-250 and 50-251
Select System Assessment Progress Summary

Attached please find the April 1988 progress summary of the
Select System Assessment.

Should there be any questions regarding this information,
please contact us.

Very truly yours,

W. F. Conway
W. F. Conway
Senior Vice President - Nuclear

WFC/SDF/gp

Attachment

cc: Dr. J. Nelson Grace, Regional Administrator,
Region II, USNRC
Senior Resident Inspector, USNRC, Turkey Point Plant

SDF.SS

A001
11

8805230070 880513
PDR ADOCK 05000250
R DCD

an FPL Group company

1234

1234

SELECT SYSTEM REVIEW
APRIL 1988 PROGRESS

DESIGN BASIS RECONSTITUTION

Work continues on a risk based assessment of historic Plant Changes/Modifications.

Reconstitution of design bases for Area Radiation Monitoring, Process Radiation Monitoring and Normal Containment Coolers continues in accordance with the Integrated Schedule. Issuance of the draft is scheduled for November 1988.

Design Basis Verification activities for the original fifteen Select Systems continues in accordance with the Integrated Schedule. Completion of the activity is scheduled for May 1988.

SAFETY ENGINEERING GROUP (SEG)

The SEG is continuing to review the Area Radiation Monitoring, Process Radiation Monitoring and Normal Containment Cooling Systems to identify those items appropriate for punchlisting and further review and action. Items for Normal Containment Cooling have been submitted to the System Engineer for evaluation and action.

WALKDOWNS

Preparations continue toward performing Small Bore Piping and Tubing and P&ID walkdowns of outside containment portions of the Area Radiation Monitoring, Process Radiation Monitoring and Normal Containment Cooling systems. These activities will proceed in accordance with the Integrated Schedule. Completion is scheduled for February 1989 and August 1988, respectively.

