

ACCELERATED DISTRIBUTION DEMONSTRATION SYSTEM

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR:8808190095 DOC.DATE: 88/08/15 NOTARIZED: NO DOCKET #
 FACIL:50-250 Turkey Point Plant, Unit 3, Florida Power and Light C 05000250
 50-251 Turkey Point Plant, Unit 4, Florida Power and Light C 05000251

AUTH.NAME AUTHOR AFFILIATION
 CONWAY,W.F. Florida Power & Light Co.
 RECIP.NAME RECIPIENT AFFILIATION

Document Control Branch (Document Control Desk)

SUBJECT: Forwards Jul 1988 progress summary of select sys assessment.

DISTRIBUTION CODE: A001D COPIES RECEIVED:LTR 1 ENCL 1 SIZE: 2
 TITLE: OR Submittal: General Distribution


NOTES:

	RECIPIENT		COPIES			RECIPIENT		COPIES	
	ID CODE/NAME		LTTR	ENCL		ID CODE/NAME		LTTR	ENCL
	PD2-2 LA		1	0		PD2-2 PD		5	5
	EDISON,G		1	1					
INTERNAL:	ARM/DAF/LFMB		1	0		NRR/DEST/ADS 7E		1	1
	NRR/DEST/CEB 8H		1	1		NRR/DEST/ESB 8D		1	1
	NRR/DEST/MTB 9H		1	1		NRR/DEST/RSB 8E		1	1
	NRR/DOEA/TSB 11		1	1		NRR/PMAS/ILRB12		1	1
	NUDOCS-ABSTRACT		1	1		OGC/HDS2		1	0
	<u>REG FILE</u> 01		1	1		RES/DSIR/EIB		1	1
EXTERNAL:	LPDR		1	1		NRC PDR		1	1
	NSIC		1	1					

TOTAL NUMBER OF COPIES REQUIRED: LTTR 22 ENCL 19

R
I
D
S
/
A
D
D
S

R
I
D
S
/
A
D
D
S



AUGUST 15 1988

L-88-340

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555

Gentlemen:

Re: Turkey Point Units 3 and 4
Docket Nos. 50-250 and 50-251
Select System Assessment Progress Summary

Pursuant to the Nuclear Regulatory Commission Order dated August 12, 1986, the attachment to this letter provides the July 1988 progress summary of the Select System Assessment.

Should there be any questions regarding this information, please contact us.

Very truly yours,

W. F. Conway
W. F. Conway
Senior Vice President - Nuclear

WFC/SDF/gp

Attachment

cc: Dr. J. Nelson Grace, Regional Administrator,
Region II, USNRC
Senior Resident Inspector, USNRC, Turkey Point Plant

SDF.SS

8808190095 880815
PDR ADOCK 05000250
R PDC

PEOPLE...SERVING PEOPLE

1990

SELECT SYSTEM REVIEW
JULY 1988 PROGRESS

DESIGN BASIS RECONSTITUTION

The Risk Based Assessment of historic Plant Changes/Modifications (PC/Ms) was completed on schedule. This effort has identified approximately 198 PC/Ms for further review.

Reconstitution of design bases for Area Radiation Monitoring, Process Radiation Monitoring and Normal Containment Cooling continues in accordance with the Integrated Schedule. Issuance of the drafts are scheduled for November 1988.

Design Basis Verification activities for the original fifteen Select Systems continues in accordance with the Integrated Schedule. Completion of this activity is scheduled for May, 1989.

SAFETY ENGINEERING GROUP (SEG)

Initial review and finalization of items for Process Radiation Monitoring was not completed during July as expected due to reassignment of various SEG engineers. A new schedule for completing this activity is being developed.

WALKDOWNS

P&ID and Small Bore Piping and Tubing walkdowns of Area Radiation Monitoring, Process Radiation Monitoring and Normal Containment Cooling will proceed in accordance with the Integrated Schedule. Outside Containment P&ID walkdowns are complete and Small Bore Piping walkdowns are scheduled for February, 1989. Inside Containment areas are scheduled for the next respective Unit Refueling Outages.

OTHER SIGNIFICANT PROGRESS

- Completed evaluation of extending Emergency Containment Cooler (ECC) LCO time limit by taking credit for containment heat removal via Containment Spray (CS). ECC and CS are not considered redundant, therefore extending the time limit is not warranted.

1. The first part of the document is a list of names and dates, which appears to be a record of some kind. The names are written in a cursive script, and the dates are in a more formal, printed style. The list is organized into two columns, with names on the left and dates on the right. The names are: John, Mary, James, Elizabeth, William, and Sarah. The dates are: 1810, 1811, 1812, 1813, 1814, and 1815. The list is followed by a signature, which appears to be "John Smith".