

















Risk Informed Steering Committee Issue List

Activity	Problem Statement Identified	Consensus on Solution Path	Plan Developed	Progress	Completion
50.69					
TSTF-505					
Fire PRA Realism					
FLEX in RI Decision Making					

Risk Informed Steering Committee Issue List

Activity	Problem Statement Identified	Consensus on Solution Path	Plan Developed	Progress	Completion
Aggregation					
Realism in ROP					
Methods Vetting (Suspended)				N/A	
Finding Closure (Complete)	