

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)


ACCESSION NBR: 8508260151. DOC. DATE: 85/08/20. NOTARIZED: NO. DOCKET #
 FACIL: 50-250 Turkey Point Plant, Unit 3, Florida Power and Light Co. 05000250
 50-251 Turkey Point Plant, Unit 4, Florida Power and Light Co. 05000251
 AUTH. NAME: WILLIAMS, J.W. AUTHOR AFFILIATION: Florida Power & Light Co.
 RECIP. NAME: VARGA, S.A. RECIPIENT AFFILIATION: Operating Reactors Branch 1


SUBJECT: Advises that based on preliminary ATWS implementation, Schedule, mods will not be implemented by Winter 1986 for Unit 3 & Winter 1987 for Unit 4, per 10CFR50.62(d). Schedules contingent on NRC approval of Westinghouse generic design.

DISTRIBUTION CODE: A055D COPIES RECEIVED: LTR / ENCL. SIZE: 1
 TITLE: OR/Licensing Submittal: Salem ATWS Events GL-83-28

NOTES: OL: 07/19/72 05000250
 OL: 04/14/73 05000251

	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL
	NRR ORB1 BC 01	3 5		
INTERNAL:	ACRS	6 6	ADM/LFMB	1 0
	ELD/HDS4	1 0	IE/DI	1 1
	IE/DQAVT	1 1	NRR/DE/EQB	1 1
	NRR/DE/MEB	1 1	NRR/DHFS/HFEB	1 1
	NRR/DHFS/LQB	1 1	NRR/DL DIR	1 1
	NRR/DL/ORAB	1 1	NRR/DL/SSPB	1 1
	NRR/DL/TAPMG	1 1	NRR/DSI/ASB	1 1
	NRR/DSI/ICSB	2 2	NRR/DSI/PSB	1 1
	NRR/DSI/RSB	1 1	REG. FILE	04 1 1
	RGN2	1 1		
EXTERNAL:	24X	1 1	LPDR	03 1 1
	NRC PDR 02	1 1	NSIC	05 1 1





AUG 20 1985

L-85-308

Office of Nuclear Reactor Regulation
Attention: Mr. Steven A. Varga, Chief
Operating Reactors Branch #1
Division of Licensing
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Varga:

Re: Turkey Point Units 3 and 4
Docket Nos. 50-250 & 50-251
Preliminary ATWS Implementation Schedule

Florida Power & Light Company has developed preliminary schedules for implementation of the modifications required under 10 CFR 50.62. Based on these preliminary schedules it will not be possible to implement the modifications by Winter of 1986 for Turkey Point Unit 3, nor by Winter of 1987 for Turkey Point Unit 4 in accordance with 10 CFR 50.62(d) requirements.

Our schedules are contingent upon NRC approval of the generic design developed by the Westinghouse Owners Group. The schedules are also contingent upon NRC review and approval of the plant specific designs.

FPL is available at your convenience to present the preliminary schedules and to establish final schedules that are mutually agreed upon by the Commission and FPL.

Very truly yours,

A handwritten signature in cursive script, appearing to read "J. W. Williams, Jr.", is written over a horizontal line.

J. W. Williams, Jr.
Group Vice President
Nuclear Energy

JWW/GRM/eab

8508260151 850820
PDR ADOCK 05000250
P PDR

A055
1/0

[illegible][illegible]