

ACCELERATED DISTRIBUTION DEMONSTRATION SYSTEM

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8902140008 DOC. DATE: 89/02/03 NOTARIZED: NO DOCKET #
 FACIL: 50-250 Turkey Point Plant, Unit 3, Florida Power and Light C 05000250
 50-251 Turkey Point Plant, Unit 4, Florida Power and Light C 05000251

AUTH. NAME AUTHOR AFFILIATION
 CONWAY, W.F. Florida Power & Light Co.
 RECIP. NAME RECIPIENT AFFILIATION

Document Control Branch (Document Control Desk)

SUBJECT: Forwards progress summary of select sys assessment for Jan 1989.

DISTRIBUTION CODE: A001D COPIES RECEIVED: LTR 1 ENCL 1 SIZE: 2
 TITLE: OR Submittal: General Distribution

NOTES:

	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL
	PD2-2 LA	1 0	PD2-2 PD	2 2
	EDISON, G	1 1		
INTERNAL:	ARM/DAF/LFMB	1 0	NRR/DEST/ADS 7E	1 1
	NRR/DEST/CEB 8H	1 1	NRR/DEST/ESB 8D	1 1
	NRR/DEST/MTB 9H	1 1	NRR/DEST/RSB 8E	1 1
	NRR/DEST/SICB	1 1	NRR/DOEA/TSB 11	1 1
	NUDQCS-ABSTRACT	1 1	OGC/HDS2	1 0
	<u>REG FILE 01</u>	1 1	RES/DSIR/EIB	1 1
EXTERNAL:	LPDR	1 1	NRC PDR	1 1
	NSIC	1 1		

NOTE TO ALL "RIDS" RECIPIENTS:

PLEASE HELP US TO REDUCE WASTE! CONTACT THE DOCUMENT CONTROL DESK,
 ROOM P1-37 (EXT. 20079) TO ELIMINATE YOUR NAME FROM DISTRIBUTION
 LISTS FOR DOCUMENTS YOU DON'T NEED!

TOTAL NUMBER OF COPIES REQUIRED: LTTR 19 ENCL 16

m/a-4



FPL

P.O. Box 14000, Juno Beach, FL 33408-0420

FEBRUARY 3 1989

L-89-42

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555

Gentlemen:

Re: Turkey Point Units 3 and 4
Docket Nos. 50-250 and 50-251
Select System Assessment Progress Summary

Pursuant to the Nuclear Regulatory Commission Order dated August 12, 1986, the attachment to this letter provides the January 1989 progress summary of the Select System Assessment.

Should there be any questions regarding this information, please contact us.


Very truly yours,


W. F. Conway
Senior Vice President - Nuclear

WFC/TCG/gp

Attachment

cc: Malcolm L. Ernst, Acting Regional Administrator, Region II,
USNRC
Senior Resident Inspector, USNRC, Turkey Point Plant



A001
11

SELECT SYSTEM REVIEW

JANUARY 1989 PROGRESS

Design Basis Reconstitution

Design Basis Verification activities for the original fifteen select systems continues in accordance with the Integrated Schedule. Completion of this activity is scheduled for May 8, 1989.

Design Basis Verification activities for Area Radiation Monitoring System (ARMS), Process Radiation Monitoring System (PRMS) and normal containment cooling systems will proceed in accordance with the Integrated Schedule. Completion of this activity is scheduled for June 1, 1989.

Walkdowns

Small Bore Piping and Tubing (ARMS, PRMS and normal containment cooling systems)

- ° Unit 3, 4 and Common area outside Containment in progress in accordance with the Integrated Schedule for completion by February 28, 1989.

P & ID (ARMS, PRMS and normal containment cooling systems)

- ° Unit 3 inside Containment will be performed during the next Unit 3 refueling outage in accordance with the Integrated Schedule.