

# ACCELERATED DISTRIBUTION DEMONSTRATION SYSTEM

## REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8908210190 DOC. DATE: 89/08/14 NOTARIZED: NO DOCKET #  
 FACIL: 50-250 Turkey Point Plant, Unit 3, Florida Power and Light C 05000250  
 50-251 Turkey Point Plant, Unit 4, Florida Power and Light C 05000251  
 AUTH. NAME: WOODY, C.O. AUTHOR AFFILIATION: Florida Power & Light Co.  
 RECIP. NAME: RECIPIENT AFFILIATION: Document Control Branch (Document Control Desk)

SUBJECT: Forwards Jul 1989 progress summary of select sys assessment, per NRC 860812 order.

DISTRIBUTION CODE: A001D COPIES RECEIVED: LTR 1 ENCL 1 SIZE: 3  
 TITLE: OR Submittal: General Distribution

### NOTES:

	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL
	PD2-2 LA EDISON, G	1 1 5 5	PD2-2 PD	1 1
INTERNAL:	NRR/DEST/ADS 7E	1 1	NRR/DEST/CEB 8H	1 1
	NRR/DEST/ESB 8D	1 1	NRR/DEST/ICSB	1 1
	NRR/DEST/MTB 9H	1 1	NRR/DEST/RSB 8E	1 1
	NRR/DOEA/TSB 11	1 1	NUDOCS-ABSTRACT	1 1
	OC/LFMB	1 0	OGC/HDS2	1 0
	<u>REG FILE</u> 01	1 1	RES/DSIR/EIB	1 1
EXTERNAL:	LPDR	1 1	NRC PDR	1 1
	NSIC	1 1		

TOTAL NUMBER OF COPIES REQUIRED: LTR 22 ENCL 20

*m/A-  
et*

R  
I  
D  
S  
/  
A  
D  
D  
S  
/  
A  
D  
D  
S  
/  
A  
D  
D  
S





FPL

P.O. Box 14000, Juno Beach, FL 33408-0420

AUGUST 14 1989

L-89-288

U. S. Nuclear Regulatory Commission  
Attn: Document Control Desk  
Washington, D. C. 20555

Gentlemen:

Re: Turkey Point Units 3 and 4  
Docket Nos. 50-250 and 50-251  
Select System Assessment Progress Summary

Pursuant to the Nuclear Regulatory Commission Order dated August 12, 1986, the attachment to this letter provides the July 1989 progress summary of the Select System Assessment.

Should there be any questions regarding this information, please contact us.

Very truly yours,

C. O. Woody  
Acting Senior Vice President - Nuclear

COW/TCG/gp

Attachment

cc: Stewart D. Ebnetter, Regional Administrator, Region II, USNRC  
Senior Resident Inspector, USNRC, Turkey Point Plant

8908210190 890814  
PDR ADOCK 05000250  
R PDC

an FPL Group company

A001  
111

## SELECT SYSTEM REVIEW

JULY 1989 STATUS

### ORIGINAL 15 SYSTEMS

#### WALKDOWN AS BUILT RECORDS

Breaker List (IS Mod 1265) - Scheduled to be completed January 1991

P&ID's (IS Mod 1098) - Scheduled to be completed December 29, 1989

#### COMPREHENSIVE REVIEW BY SEG

Unit 4 Closeout Report (IS Mod 8966) - Completed August 10, 1989.

#### CONFIGURATION MANAGEMENT

Unit 4 Drawing Follow Up (IS Mod 8968) - Scheduled completion October 9, 1989 (120 days following end of the recent Unit 4 Refueling Outage)

#### MISCELLANEOUS ITEMS

Unit 3 RHR 887 Valve Replacement (IS Mod 519) - Scheduled completion during the next Unit 3 Refueling Outage

#### Unit 4 Outage Related Modifications

RHR 887 Valve Replacement (IS Mod 565) - Scheduled completion deferred until the next Unit 4 Refueling Outage

EDG Redundant Set of Air Start Motors (IS Mod 576) - Scheduled completion deferred to coincide with the Emergency Power System Upgrade Project Outage currently scheduled to begin in 1991

SELECT SYSTEM REVIEW  
JULY 1989 STATUS  
Page two

ADDITIONAL SYSTEMS (ARMS, PRMS, NCC)

WALKDOWNS

P & ID's (IS Mod 1042) - Scheduled for completion during next  
Unit 3 Refueling Outage

P & ID Update Schedule to be determined following walkdowns

COMPREHENSIVE REVIEW BY SEG

Phase II Review scheduled for completion by October 15, 1989



*Journal of Management Education* 30(6)