

ACCELERATED DISTRIBUTION DEMONSTRATION SYSTEM

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8911150119 DOC. DATE: 89/10/31 NOTARIZED: NO DOCKET #
 FACIL: 50-250 Turkey Point Plant, Unit 3, Florida Power and Light C 05000250
 50-251 Turkey Point Plant, Unit 4, Florida Power and Light C 05000251
 AUTH. NAME AUTHOR AFFILIATION
 HARRIS, K.N. Florida Power & Light Co.
 RECIP. NAME RECIPIENT AFFILIATION
 Document Control Branch (Document Control Desk)

SUBJECT: Provides Sept 1989 progress summary of select sys assessment.

DISTRIBUTION CODE: A001D COPIES RECEIVED: LTR 1 ENCL 1 SIZE: 2
 TITLE: OR Submittal: General Distribution

NOTES:

	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL
	PD2-2 LA	1 1	PD2-2 PD	1 1
	EDISON, G	5 5		
INTERNAL:	NRR/DEST/ADS 7E	1 1	NRR/DEST/ESB 8D	1 1
	NRR/DEST/ICSB	1 1	NRR/DEST/MTB 9H	1 1
	NRR/DEST/RSB 8E	1 1	NRR/DOEA/TSB 11	1 1
	NUDOCS-ABSTRACT	1 1	OC/LEMB	1 0
	OGC/HDS2	1 0	<u>REG FILE</u> 01	1 1
	RES/DSIR/EIB	1 1		
EXTERNAL:	LPDR	1 1	NRC PDR	1 1
	NSIC	1 1		

MARY

NOTE TO ALL "RIDS" RECIPIENTS:

PLEASE HELP US TO REDUCE WASTE! CONTACT THE DOCUMENT CONTROL DESK,
 ROOM P1-37 (EXT. 20079) TO ELIMINATE YOUR NAME FROM DISTRIBUTION
 LISTS FOR DOCUMENTS YOU DON'T NEED!

TOTAL NUMBER OF COPIES REQUIRED: LTTR 21 ENCL 19



L-89-378

OCT 31 1989

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555

Gentlemen:

Re: Turkey Point Units 3 and 4
Docket Nos. 50-250 and 50-251
Select System Assessment Progress Summary

Pursuant to the Nuclear Regulatory Commission Order dated August 12, 1986, the attachment to this letter provides the September 1989 progress summary of the Select System Assessment.

Should there be any questions regarding this information, please contact us.

Very truly yours,

K. N. Harris
Vice President
Turkey Point Nuclear Plant

KNH/TCG/gp

Attachment

cc: Stewart D. Ebnetter, Regional Administrator, Region II, USNRC
Senior Resident Inspector, USNRC, Turkey Point Plant

8911150119 891031
PDR ADOCK 05000250
R PDC



10

10

1

10

SELECT SYSTEM REVIEW
SEPTEMBER 1989 STATUS

ORIGINAL 15 SYSTEMS

WALKDOWN AS BUILT RECORDS

Breaker List (IS Mod 1265) - Scheduled to be completed January 22, 1991

P&ID's (IS Mod 1098) - Scheduled to be completed December 29, 1989

CONFIGURATION MANAGEMENT

*Unit 4 Drawing Follow Up (IS Mod 8968) - Scheduled completion October 9, 1989 (120 days following end of the recent Unit 4 Refueling Outage)

MISCELLANEOUS ITEMS

Unit 3 RHR 887 Valve Replacement (IS Mod 519) - Scheduled completion during the next Unit 3 Refueling Outage

Unit 4 Outage Related Modifications

RHR 887 Valve Replacement (IS Mod 565) - Scheduled completion deferred until the next Unit 4 Refueling Outage

EDG Redundant Set of Air Start Motors (IS Mod 576) - Scheduled completion deferred to coincide with the Emergency Power System Upgrade Project Outage currently scheduled to begin in 1991

ADDITIONAL SYSTEMS (ARMS, PRMS, NCC)

WALKDOWNS

P & ID's (IS Mod 1042) - Scheduled for completion during next Unit 3 Refueling Outage

P & ID Update Schedule to be determined following walkdowns

COMPREHENSIVE REVIEW BY SEG

*Phase II Review scheduled for completion by October 15, 1989

*These actions were completed by the scheduled date.

