

ACCELERATED DISTRIBUTION DEMONSTRATION SYSTEM

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR:9001020124 DOC.DATE: 89/12/20 NOTARIZED: NO DOCKET #
 FACIL:50-250 Turkey Point Plant, Unit 3, Florida Power and Light C 05000250
 50-251 Turkey Point Plant, Unit 4, Florida Power and Light C 05000251

AUTH.NAME AUTHOR AFFILIATION
 HARRIS,K.N. Florida Power & Light Co.
 RECIP.NAME RECIPIENT AFFILIATION
 Document Control Branch (Document Control Desk)

SUBJECT: Provides Nov 1989 progress summary of select sys assessment.

DISTRIBUTION CODE: A001D COPIES RECEIVED:LTR 1 ENCL 1 SIZE: 2
 TITLE: OR Submittal: General Distribution

NOTES:

	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL
	PD2-2 LA	1 1	PD2-2 PD	1 1
	EDISON,G	5 5		
INTERNAL:	NRR/DET/ECMB 9H	1 1	NRR/DOEA/OTSB11	1 1
	NRR/DST 8E2	1 1	NRR/DST/SELB 8D	1 1
	NRR/DST/SICB 7E	1 1	NRR/DST/SRXB 8E	1 1
	NUDOCS-ABSTRACT	1 1	OC/LFMB	1 0
	OGC/HDS2	1 0	<u>REG FILE 01</u>	1 1
	RES/DSIR/EIB	1 1		
EXTERNAL:	LPDR	1 1	NRC PDR	1 1
	NSIC	1 1		

NOTE TO ALL "RIDS" RECIPIENTS:

PLEASE HELP US TO REDUCE WASTE! CONTACT THE DOCUMENT CONTROL DESK,
 ROOM P1-37 (EXT. 20079) TO ELIMINATE YOUR NAME FROM DISTRIBUTION
 LISTS FOR DOCUMENTS YOU DON'T NEED!

TOTAL NUMBER OF COPIES REQUIRED: LTTR 21 ENCL 19

MA-4



DEC 20 1989

L-89-453

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555


Gentlemen:

Re: Turkey Point Units 3 and 4
Docket Nos. 50-250 and 50-251
Select System Assessment Progress Summary

Pursuant to the Nuclear Regulatory Commission Order dated August 12, 1986, the attachment to this letter provides the November 1989 progress summary of the Select System Assessment.

Should there be any questions regarding this information, please contact us.

Very truly yours,


K. N. Harris
Vice President
Turkey Point Nuclear Plant

KNH/TCG/gp

Attachment

cc: Stewart D. Ebnetter, Regional Administrator, Region II, USNRC
Senior Resident Inspector, USNRC, Turkey Point Plant

9001020124 891220
PDR ADOCK 05000250
R PDC

DEC 30 1964

SELECT SYSTEM REVIEW

NOVEMBER 1989 STATUS

ORIGINAL 15 SYSTEMS

WALKDOWN AS BUILT RECORDS

Breaker List (IS Mod 1265) - Scheduled to be completed January 22, 1991

P&ID's (IS Mod 1098) - Scheduled to be completed December 29, 1989

MISCELLANEOUS ITEMS

Unit 3 RHR 887 Valve Replacement (IS Mod 519) - Scheduled completion during the next Unit 3 Refueling Outage

Unit 4 Outage Related Modifications

RHR 887 Valve Replacement (IS Mod 565) - Scheduled completion deferred until the next Unit 4 Refueling Outage

EDG Redundant Set of Air Start Motors (IS Mod 576) - Scheduled completion deferred to coincide with the Emergency Power System Upgrade Project Outage currently scheduled to begin in 1991

ADDITIONAL SYSTEMS (ARMS, PRMS, NCC)

WALKDOWNS

P & ID's (IS Mod 1042) - Scheduled for completion during next Unit 3 Refueling Outage

P & ID Update Schedule to be determined following walkdowns

