

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8207060104 DOC. DATE: 82/07/01 NOTARIZED: NO DOCKET #
 FACIL: 50-387 Susquehanna Steam Electric Station, Unit 1, Pennsylv 05000387
 50-388 Susquehanna Steam Electric Station, Unit 2, Pennsylv 05000388
 AUTH. NAME AUTHOR AFFILIATION
 CURTIS, N. W. Pennsylvania Power & Light Co.
 RECIP. NAME RECIPIENT AFFILIATION
 SCHWENCER, A. Licensing Branch 2

SUBJECT: Informs that schedule for gas pipeline revised. Analysis will
 be complete by Feb 1983. Physical configuration changes will
 be implemented by Sept 1984.

DISTRIBUTION CODE: B001S COPIES RECEIVED: LTR / ENCL / SIZE: /
 TITLE: PSAR/FSAR AMDTS and Related Correspondence

NOTES:

| RECIPIENT ID CODE/NAME | COPIES LTTR ENCL | RECIPIENT ID CODE/NAME | COPIES LTTR ENCL |
|---------------------------|---------------------|---------------------------|---------------------|
| A/D LICENSNG | 1 0 | LIC BR #2 BC | 1 0 |
| LIC BR #2 LA | 1 0 | PERCH, R. 01 | 1 1 |
| INTERNAL: ELD/HDS4 | 1 0 | IE FILE | 1 1 |
| IE/DEP EPDS 35 | 1 1 | IE/DEP/EPLB 36 | 3 3 |
| MPA | 1 0 | NRR/DE/CEB 11 | 1 1 |
| NRR/DE/eqB 13 | 3 3 | NRR/DE/GB 28 | 2 2 |
| NRR/DE/HGEB 30 | 2 2 | NRR/DE/MEB 18 | 1 1 |
| NRR/DE/MTEB 17 | 1 1 | NRR/DE/QAB 21 | 1 1 |
| NRR/DE/SAB 24 | 1 1 | NRR/DE/SEB 25 | 1 1 |
| NRR/DHFS/HFEB40 | 1 1 | NRR/DHFS/LGB 32 | 1 1 |
| NRR/DHFS/OLB 34 | 1 1 | NRR/DHFS/PTRB20 | 1 1 |
| NRR/DSI/AEB 26 | 1 1 | NRR/DSI/ASB 27 | 1 1 |
| NRR/DSI/CPB 10 | 1 1 | NRR/DSI/CSB 09 | 1 1 |
| NRR/DSI/ETSB 12 | 1 1 | NRR/DSI/ICSB 16 | 1 1 |
| NRR/DSI/PSB 19 | 1 1 | NRR/DSI/RAB 22 | 1 1 |
| NRR/DSI/RSB 23 | 1 1 | NRR/DST/LGB 33 | 1 1 |
| REG FILE 04 | 1 1 | RGN1 | 2 2 |
| EXTERNAL: ACRS 41 | 10 10 | BNL (AMDTS ONLY) | 1 1 |
| DMB/DSS (AMDTS) | 1 1 | FEMA-REP DIV 39 | 1 1 |
| LPDR 03 | 2 2 | NRC PDR 02 | 1 1 |
| NSIC 05 | 1 1 | NTIS | 1 1 |



Pennsylvania Power & Light Company

Two North Ninth Street • Allentown; PA 18101 • 215 770-5151

Norman W. Curtis
Vice President-Engineering & Construction-Nuclear
215 / 770-5381

July 1, 1982

Mr. A. Schwencer, Chief
Licensing Branch No., 2
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

SUSQUEHANNA STEAM ELECTRIC STATION
GAS PIPELINE SCHEDULE REVISION
ER 100450 FILE 841-2 PLA-1161

Docket Nos. 50-387
388

Dear Mr. Schwencer:

This letter revises the schedule provided in PLA-1148 on June 29, 1982. After further discussion with Pennsylvania Gas and Water Co., we have determined that the analysis can be completed by February 1983. Physical configuration changes can be implemented by September 1984. PP&L will make a best faith-effort to implement configuration changes earlier than September 1984, depending on the complexity of the required change.

Very truly yours,

N.W. Curtis
Vice President - Engineering & Construction - Nuclear

DPM

cc: R.L. Perch

13001