

FEB 05 2018

ND-18-0031

Docket Nos.: 52-025
52-026U.S. Nuclear Regulatory Commission
Document Control Desk
Washington, DC 20555-0001

Southern Nuclear Operating Company
Vogtle Electric Generating Plant Units 3 and 4
**Construction Activities Schedule Six-Month Update for Completion of the
Inspections, Tests, and Analyses (ITA)**

Ladies and Gentlemen:

In accordance with 10 CFR 52.99(a), Southern Nuclear Operating Company (SNC), as a Combined License (COL) holder under 10 CFR 52, hereby submits the six-month construction schedule for completing the Inspections, Tests, Analyses (ITA) in the Nuclear Regulatory Commission (NRC) approved Inspections, Tests, Analyses, and Acceptance Criteria (ITAAC) for Vogtle Electric Generating Plant (VEGP) Units 3 and 4.

Enclosures 1 and 2 contain the ITA completion schedules for VEGP Unit 3 and Unit 4, respectively. Enclosure 3 provides a Reader's Guide for understanding the detailed construction information contained within each ITA completion schedule.


The enclosed ITA completion schedules are based on projected construction activities as of January 1, 2018. The enclosed ITA completion schedules continue to track Unit 3 and Unit 4 reference ITAAC that were consolidated by license amendments 85 and 84 (respectively). These ITAAC are individually depicted as being closed on August 24, 2017, the date the license amendment request was approved. The activity dates are established by, and are the property of SNC, and are based on the VEGP 3 and 4 integrated project construction schedule. As schedule changes occur, they will be reflected in future ITAAC completion schedule updates.

The construction schedule information provided in Enclosures 1 and 2 is considered proprietary and exempt from mandatory public disclosure pursuant to the provisions of 10 CFR 2.390(a)(4) and 10 CFR 9.17(a)(4). In accordance with the approach described in SECY-06-0114 and NEI 08-01, the construction schedule information was demonstrated to be proprietary based on affidavits provided by SNC to the NRC on October 6, 2017 (ADAMS ML17279A661).

Accordingly, the enclosures should be withheld from public disclosure and non-proprietary versions are not being provided. This letter contains no regulatory commitments.

Should you have questions regarding the enclosed information, please contact me at (706) 848-6459.

Respectfully submitted,

A handwritten signature in black ink, appearing to read "Michael J. Yox", with a stylized flourish at the end.

Michael J. Yox
Regulatory Affairs Director Vogtle 3&4

MJY/RAS/amm

- Enclosures:
- 1) Vogtle Electric Generating Plant (VEGP) Unit 3 – ITAAC Completion Schedule **{Withhold from Public Disclosure}**
 - 2) Vogtle Electric Generating Plant (VEGP) Unit 4 – ITAAC Completion Schedule **{Withhold from Public Disclosure}**
 - 3) Vogtle Electric Generating Plant (VEGP) Units 3 and 4 ITAAC Completion Schedules – Reader's Guide

To:

Southern Nuclear Operating Company/ Georgia Power Company

Mr. D. A. Bost (w/o enclosures)

Mr. M. D. Rauckhorst (w/o enclosures)

Mr. M. D. Meier

Mr. D. H. Jones (w/o enclosures)

Mr. D. L. McKinney

Mr. M. J. Yox

Mr. D. L. Fulton

Mr. J. D. Williams

Mr. F. H. Willis

Ms. A. L. Pugh

Mr. A. S. Parton

Mr. W. A. Sparkman

Mr. C. E. Morrow

Ms. K. M. Stacy

Mr. M. K. Washington

Mr. J. P. Redd

Ms. A. C. Chamberlain

Mr. D. R. Culver

Mr. R. L. Beilke

Mr. T. G. Petrak

Document Services RTYPE: VND.LI.L06

File AR.01.02.06

cc:

Nuclear Regulatory Commission

Mr. W. Jones (w/o enclosures)

Ms. J. M. Heisserer

Mr. C. P. Patel

Mr. M. E. Ernstes

Mr. G. J. Khouri

Mr. T. E. Chandler

Ms. S. E. Temple

Ms. P. Braxton

Mr. T. C. Brimfield

Mr. A. J. Lerch

Mr. C. J. Even

Mr. F. D. Brown

Mr. B. J. Kemker

Ms. A. E. Rivera-Varona

Oglethorpe Power Corporation

Mr. R. B. Brinkman

Municipal Electric Authority of Georgia

Mr. J. E. Fuller

Mr. S. M. Jackson

Dalton Utilities

Mr. T. Bundros

Westinghouse Electric Company, LLC

Dr. L. Oriani (w/o enclosures)

Mr. D. C. Durham (w/o enclosures)

Mr. M. M. Corletti

Ms. L. G. Iller

Mr. D. Hawkins

Ms. J. Monahan

Mr. J. L. Coward

Ms. N. E. Deangelis

Other

Mr. J. E. Hesler, *Bechtel Power Corporation*

Ms. L. Matis, *Tetra Tech NUS, Inc.*

Dr. W. R. Jacobs, Jr., Ph.D., *GDS Associates, Inc.*

Mr. S. Roetger, *Georgia Public Service Commission*

Ms. S. W. Kernizan, *Georgia Public Service Commission*

Mr. K. C. Greene, *Troutman Sanders*

Mr. S. Blanton, *Balch Bingham*