

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES	
						1 3	
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)	
P00001		See Block 16C		NRR-18-0052			
6. ISSUED BY		CODE		7. ADMINISTERED BY (If other than Item 6)		CODE	
US NRC - HQ		NRCHQ					
ACQUISITION MANAGEMENT DIVISION							
MAIL STOP TWFN-5E03							
WASHINGTON DC 20555-0001							
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)				(x) 9A. AMENDMENT OF SOLICITATION NO.			
BECKMAN ASSOCIATES INC							
1071 STATE RTE 136 SUITE 20				9B. DATED (SEE ITEM 11)			
BELLE VERNON PA 150122926							
				x 10A. MODIFICATION OF CONTRACT/ORDER NO.			
				NRC-HQ-13-C-03-0032			
				31310018F0004			
				10B. DATED (SEE ITEM 13)			
				01/04/2018			
CODE 785915794		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$300,000.00 2018-X0200-FEEBASED-20-20D003-1054-11-5-139-251A-11-5-139-1054							
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.						
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).						
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:						
X	D. OTHER (Specify type of modification and authority) FAR 52.232-22 Limitation of Funds						
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Project Title: Design Bases Assurance (DBA) inspections [Calendar Year 2018; 1st/2nd Quarter] The purpose of this modification is to provide incremental funding in the amount of \$300,000.00 thereby increasing the total obligation amount from \$250,000.00 to \$550,000.00. A detailed description is provided on Attachment No. 1. Total Obligation Amount: \$550,000.00 (changed) Total Ceiling Amount: \$850,550.83 (unchanged) Period of Performance: 01/01/2018 - 05/31/2018 (unchanged) Delivery: 01/01/2018 Continued ... Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)			
				JEFFREY R. MITCHELL			
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA		16C. DATE SIGNED	
(Signature of person authorized to sign)				 (Signature of Contracting Officer)		02/07/2018	

NAME OF OFFEROR OR CONTRACTOR
BECKMAN ASSOCIATES INC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Delivery Location Code: NRCHQ NUCLEAR REGULATORY COMMISSION NUCLEAR REGULATORY COMMISSION WASHINGTON DC 20555-0001 USA Payment: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH Period of Performance: 01/01/2018 to 05/31/2018				

The purpose of this modification is to provide \$300,000.00 of incremental funding, thereby increasing the total obligation amount from \$250,000.00 to \$550,000.00. As a result of this modification action section **B.3 NRCB040A CONSIDERATION AND OBLIGATION—COST- PLUS-FIXED-FEE ALTERNATE I** is hereby deleted in its entirety and is replaced with the following:

B.3 NRCB040A CONSIDERATION AND OBLIGATION—COST-PLUS-FIXED-FEE ALTERNATE I

(a) The total estimated cost to the Government for full performance of this task order is \$850,550.83, of which the sum of \$807,846.07 represents the estimated reimbursable costs, and of which \$42,704.76 represents the fixed-fee.

(b) There shall be no adjustment in the amount of the Contractor's fixed-fee.

(c) The amount obligated by the Government with respect to this contract is \$550,000.00, of which the sum of \$522,385.00 represents the estimated reimbursable costs, and of which \$27,615.00 represents the fixed-fee.

(d) This is not a fully-funded contract and FAR 52.232-20 - "Limitation of Cost" and FAR 52.232-22 "Limitation of Funds" applies.

(e) In accordance with FAR 52.216-8 - Fixed Fee, it is the policy of the NRC to withhold payment of fee after payment of 85 percent of the fee has been paid in order to protect the Government's interest. The amount of fixed-fee withheld from the contractor will not exceed 15 percent of the total fee or \$100,000, whichever is less. Accordingly, the maximum amount of fixed-fee that may be held in reserve is \$6,405.00.

(End of Clause)