

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8402070200 DOC. DATE: 84/02/01 NOTARIZED: NO
 FACIL: 50-387 Susquehanna Steam Electric Station, Unit 1, Pennsylvania
 50-388 Susquehanna Steam Electric Station, Unit 2, Pennsylvania
 AUTH. NAME: CURTIS, N.W. AUTH. AFFILIATION: Pennsylvania Power & Light Co.
 RECIP. NAME: SCHWENCER, A. RECIP. AFFILIATION: Licensing Branch 2

DOCKET #
 05000387
 05000388

SUBJECT: Provides revised scheduled completion date for safety parameter display sys of no later than 840701. Extending completion date will not reduce ability to deal w/emergency.

DISTRIBUTION CODE: B0019 COPIES RECEIVED: LTR 1 ENCL 0 SIZE: 1
 TITLE: Licensing Submittal: PSAR/FSAR Amdts & Related Correspondence

NOTES: 1cy NMSS/FCAF/PM. LPDR 2cys.
 1cy NMSS/FCAF/PM. LPDR 2cys.

RECIPIENT ID CODE/NAME	COPIES LTTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTTR ENCL
NRR/DL/ADL	1	NRR LB2 BC	1
NRR LB2 LA	1	PERCH, R. 01	1
INTERNAL: ELD/HDS4	1	IE FILE	1
IE/DEPER/EPB 36	3	IE/DEPER/IRB 35	1
IE/DQASIP/QAB21	1	NRR/DE/AEAB	1
NRR/DE/CEB 11	1	NRR/DE/EHEB	1
NRR/DE/eqB 13	2	NRR/DE/GB 28	2
NRR/DE/MEB 18	1	NRR/DE/MTEB 17	1
NRR/DE/SAB 24	1	NRR/DE/SGEB 25	1
NRR/DHFS/HFEB40	1	NRR/DHFS/LOB 32	1
NRR/DHFS/PSRB	1	NRR/DL/SSPB	1
NRR/DSI/AEB 26	1	NRR/DSI/ASB	1
NRR/DSI/CPB 10	1	NRR/DSI/CSB 09	1
NRR/DSI/ICSB 16	1	NRR/DSI/METB 12	1
NRR/DSI/PSB 19	1	NRR/DSI/RAB 22	1
NRR/DSI/RSB 23	1	REG FILE 04	1
RGN1	3	RH/DDAMI/MIB	1
EXTERNAL: ACRS 41	6	BNL (AMDTs ONLY)	1
DMB/DSS (AMDTs)	1	FEMA-REP DIV 39	1
LPDR 03	2	NRC PDR 02	1
NSIC 05	1	NTIS	1
NOTES:	3		

TOTAL NUMBER OF COPIES REQUIRED: LTR 57 ENCL 5



Pennsylvania Power & Light Company

Two North Ninth Street • Allentown, PA 18101 • 215 / 770-5151

Norman W. Curtis
Vice President-Engineering & Construction-Nuclear
215/770-7501

FEB 01 1984

Director of Nuclear Reactor Regulation
Attention: Mr. A. Schwencer, Chief
Licensing Branch No. 2
Division of Licensing
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

SUSQUEHANNA STEAM ELECTRIC STATION
SPDS COMPLETION SCHEDULE
ER 100450/100508 FILE 896
PLA-2059

Docket Nos. 50-387
50-388

Dear Mr. Schwencer:

This letter is provided to revise the scheduled completion date for the Susquehanna SES Units 1 and 2 Safety Parameter Display Systems. As you are aware from previous correspondence, we have been encountering difficulties with testing and installation of the systems. We have recently evaluated the status of remaining work and have projected a completion date for both units no later than July 1, 1984. Based on our evaluation, we are requesting that the Unit 2 operating license, when issued, contain a July 1, 1984 completion date requirement. Additionally, we are in the process of requesting a change to License Condition 2.C.(28)(g)(1) for the Unit 1 Operating License (NPF-14) to reflect the July 1, 1984 date.

It is our position that extending the completion date for SPDS does not reduce our ability to deal with an emergency. The reasons for this position remain the same as those stated in PLA-1717 dated June 23, 1983.

Should you have any questions, please contact W. W. Williams at
(215) 770-7856.

Very truly yours,

N. W. Curtis
Vice President-Engineering & Construction-Nuclear

cc: R. L. Perch - NRC

8402070200 840201
PDR ADOCK 05000387
F PDR

B001
1/0