

## ClinchRiverESPHFNPEm Resource

---

**From:** Schiele, Raymond Joseph <rjschiele@tva.gov>  
**Sent:** Wednesday, February 07, 2018 9:53 AM  
**To:** Fetter, Allen  
**Cc:** Stout, Daniel Paul  
**Subject:** [External\_Sender] FW: Updated Schedule for Alan  
**Attachments:** NRC Chapter Review Schedule\_Visual Aide.pptx

Allen, please find attached a visual representation of the ACRS schedule for planning purposes. When would be a good time to discuss? I am in meetings most of today, but will make time...

Thanks

Ray

---

**From:** Klein, Spencer Paul  
**Sent:** Wednesday, February 07, 2018 7:30 AM  
**To:** Schiele, Raymond Joseph  
**Subject:** Updated Schedule for Alan

See attached

**Spencer Klein**  
Associate Project Manager  
Clinch River Small Modular Reactor Project

Tennessee Valley Authority  
1101 Market Street  
Chattanooga, TN 37402

423-751-8197 (w)  
865-466-9248 (m)  
[spklein@tva.gov](mailto:spklein@tva.gov)



**NOTICE:** This electronic message transmission contains information that may be TVA SENSITIVE, TVA RESTRICTED, or TVA CONFIDENTIAL. Any misuse or unauthorized disclosure can result in both civil and criminal penalties. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the content of this information is prohibited. If you have received this communication in error, please notify me immediately by email and delete the original message.

**Hearing Identifier:** ClinchRiver\_ESP\_HF\_NonPublic  
**Email Number:** 478

**Mail Envelope Properties** (0FA7144D673855418F1030CB8FBF3E612DF4AC98)

**Subject:** [External\_Sender] FW: Updated Schedule for Alan  
**Sent Date:** 2/7/2018 9:53:17 AM  
**Received Date:** 2/7/2018 9:59:48 AM  
**From:** Schiele, Raymond Joseph

**Created By:** rjschiele@tva.gov

**Recipients:**  
"Stout, Daniel Paul" <dpstout@tva.gov>  
Tracking Status: None  
"Fetter, Allen" <Allen.Fetter@nrc.gov>  
Tracking Status: None

**Post Office:** TVACHAXCH8.main.tva.gov

Files	Size	Date & Time
MESSAGE	1358	2/7/2018 9:59:48 AM
image001.png	2604	
image002.png	1234	
image003.png	1971	
image004.png	1977	
image005.png	2065	
image006.png	2130	
image007.png	1985	
image008.png	1922	
NRC Chapter Review Schedule_Visual Aide.pptx		8380447

**Options**  
**Priority:** Standard  
**Return Notification:** No  
**Reply Requested:** No  
**Sensitivity:** Normal  
**Expiration Date:**  
**Recipients Received:**






















Chapter Section(s)	TVA Tech Reviewer(s)	TVA Team Lead	NRC Tech Reviewer(s), Office/Division	NRC Team Lead	Interface Chapter(s)	PM	SER Sections, ADAMS Package Number(s)	Phase B Advanced SE w/ no OIs (Tech Branch BC transmittal date to DNRL) PM, LA, QTE, BC, OGC concurrence (90 days +/-)
<b>2.1: Geography and Demography</b> <b>2.2: Nearby Industrial, Transportation, and Military Facilities</b>	Enercon/Bechtel	John Thomas/Alex Young	Seshagiri Tammara (Rao), NRO/DSEA	Michael Dudek		Allen Fetter	Phase A - ML17116A283 Phase B - ML17289B043	2/22/2018 (EPM)
<b>2.3: Meteorology</b>	Enercon	John Thomas/Alex Young	Kevin Quinlan, Mike Mazaika, & Jason White, NRO/DSEA	Brad Harvey	11.4.2, 13.3, & 15.0.3	Mallecia Sutton	Phase A - ML17215A906 Phase B - ML17289B135	5/21/2018 (EPM)
<b>2.4: Hydrologic Engineering</b>	BWSC/Bechtel	D. Lundy/John Thomas/Alex Young	Joe Giacinto, Yuan Cheng, & Steve Breithaupt, NRO/DSEA	Laurel Bauer (acting)	11.4	Mallecia Sutton	Phase A - ML17215A906 Phase B - ML17289B135	5/21/2018 (EPM)
<b>2.5: Geology, Seismology, and Geotechnical Engineering</b>	Bechtel/Rizzo/URS	Wally Justice	Gerry Stirewalt, David Heeszel, Ricardo Rodriguez, & Weijun Wang, NRO/DSEA	Laurel Bauer (acting)	2.4	Allen Fetter	Phase A - ML17216A186 Phase B - ML17289B214	5/21/2018 (2.5.4 & 2.5.5) (EPM) 5/21/2018 (2.5.1, 2.5.2, & 2.5.3) (EPM)
<b>3.5.1.6: Aircraft Hazards</b>	Bechtel	John Thomas/Alex Young	Seshagiri Tammara (Rao), NRO/DSEA	Michael Dudek		Allen Fetter	Phase A - ML17116A306 Phase B - ML17289B272	2/22/2018 (EPM)
<b>11.4.1: Radiological Effluent Release (liquid)</b> <b>11.4.2: Radiological Effluent Release (gaseous)</b>	Bechtel	John Thomas/Alex Young	Rich Clement, NRO/DSEA	Michael Dudek	2.3 & 2.4	Mallecia Sutton	Phase A - ML17216A553 Phase B - ML17289A671	2/22/2018 (EPM)
<b>13.3: Emergency Planning</b>	Enercon	Archie Manoharan	Bruce Musico & Dan Barss, NRO DCIP	Joe Anderson/Dan Barss	2.3	Mallecia Sutton	Phase A - ML17214A319 Phase B - ML17291A039	6/26/2018 (EPM)
<b>13.3.4.3.1: Methodology for EPZ Siting (input to EP)</b>	Enercon	John Thomas/Archie Manoharan	Michelle Hart, NRO/DSEA	Michael Dudek		Mallecia Sutton	Phase A - ML17214A751 Phase B - ML17291A069	6/26/2018 (EPM)
<b>13.6: Physical Security</b>	Pat Asendorf	Kevin Casey	David Diec, NRO DCIP	Alison Rivera		Mallecia Sutton	Phase A - ML17200D087 Phase B - ML17291A090	4/18/2018 (EPM)
<b>15.0.3: Radiological Consequences of Design Basis Accidents</b>	Bechtel	John Thomas/Alex Young	Seshagiri Tammara (Rao), NRO/DSEA	Michael Dudek	2.3	Allen Fetter	Phase A - ML17178A395 Phase B - ML17291A146	2/22/2018 (EPM)
<b>17.0: Quality Assurance</b>	Aaron England/Rob Seipel	Roger Scott	Nicholas Savvoir, NRO DCIP	Terry Jackson		Allen Fetter	Phase A - ML17215B021 Phase B - ML17291A527	5/21/2018 (EPM)