


<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-60-17-T-0002/M0004			PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO. RES-18-0349		4. SOLICITATION NO.		
5. EFFECTIVE DATE 07/31/2018		6. AWARD DATE 07/31/2018		7. PERIOD OF PERFORMANCE 01/19/2017 TO 12/31/2019		
8. SERVICING AGENCY ARGONNE NATIONAL LAB ALC: DUNS: 000000005 +4: US DEPARTMENT OF ENERGY 9800 SOUTH CASS AVENUE LEMONT IL 60439  POC Fausto Fernandez TELEPHONE NO. 630-252-2127				9. DELIVER TO APPAJOSULA S RAO US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC Sandra Nesmith TELEPHONE NO. 301-415-6836				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
				14. PROJECT ID 1032		
				15. PROJECT TITLE TESTING OF IRRADIATED EX-PLANT MATERIALS IN ENVIRO		
16. ACCOUNTING DATA 2018-X0200-FEEBASED-60-60D001-60B102-1032-11-6-154-253D-11-6-154-1032						
17. ITEM NO.	18. SUPPLIES/SERVICES		19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ2514D0003 Title: Testing of Irradiated Ex-Plant Materials in Environment  SUMMARY OF CHANGES:  The purpose of this modification is to: (1) increase the level of effort for testing under Task 1; (2) increase the authorized ceiling by \$449,000.00; and (3) provide incremental funding in the amount of \$449,646.00.  Continued ...					
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$449,646.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 			
25b. NAME AND TITLE		25c. DATE	26b. CONTRACTING OFFICER SANDRA R. NESMITH		26c. DATE 8/17/18	

	Accordingly, this task order is modified as follows:				
	<p>1. This modification provided additional level of effort, only, for Task 1 to extend the testing of existing samples. No other changes to the work scope were needed.</p> <p>2. The authorized ceiling has been increased by \$449,000.00 from \$740,000.00 to \$1,189,000.00.</p> <p>3. Incremental funding in the amount of \$449,646.00 is provided, thereby increasing the total obligations for this task order from \$739,000.00 to \$1,188,646.00.</p>				
	All other terms and conditions and the period of performance remain unchanged.				
	[REDACTED]				
	NRC COR: Appajosula Rao, 301-415-2381				
	DUNS: 040535809            TAS: 31X0200.320 ALC: 31000001				
	Change Item 00001 to read as follows(amount shown is the obligated amount):				
00001	New task order under ANL EWA #NRC-HQ-25-14-D-0003 "Testing of irradiated ex-plant materials in environment". Total Obligated Amount: \$1,189,000.00 Incrementally Funded Amount: \$1,188,646.00				449,646.00
	ALC: 31000001 DUNS: 040535809 TAS: 31X0200.320				