

## INTERIM STORAGE PARTNERS

May 31, 2019  
E-54395

Director, Division of Spent Fuel Management  
Office of Nuclear Material Safety and Safeguards  
U. S. Nuclear Regulatory Commission  
Attn: Document Control Desk  
One White Flint North  
11555 Rockville Pike  
Rockville, MD 20852

**Subject:** Interim Storage Partners (ISP) First Request for Additional Information (RAI) Proposed Submittal Schedule, Docket 72-1050 CAC/EPID 001028/L-2017-NEW-0002

- Reference:**
1. Letter from John-Chau Nguyen (NRC) to Jeffery D. Isakson, "Interim Storage Partners' License Application to Construct and Operate the Waste Control Specialists Consolidated Interim Storage Facility, Andrews County, Texas, Docket 72-1050 – First Request for Additional Information, Part 1," dated November 16, 2018
  2. Letter from John-Chau Nguyen (NRC) to Elicia Sanchez (ISP), Interim Storage Partners' License Application to Construct and Operate the Waste Control Specialists Consolidated Interim Storage Facility, Andrews County, Texas, Docket No. 72-1050 – First Request for Additional Information Part 1, Physical Security", dated November 6, 2018
  3. Letter from John-Chau Nguyen (NRC) to Jeffery D. Isakson, "Interim Storage Partners LLC's License Application to Construct and Operate the Waste Control Specialists Consolidated Interim Storage Facility, Andrews County, Texas, Docket No. 72-1050 – First Request for Additional Information, Part 2," dated March 6, 2019
  4. Letter from John-Chau Nguyen (NRC) to Jeffery D. Isakson, "Interim Storage Partners LLC's License Application to Construct and Operate the Waste Control Specialists Consolidated Interim Storage Facility, Andrews County, Texas, Docket No. 72-1050 – First Request for Additional Information, Part 3," dated April 23, 2019

NM5520  
NM5526

Interim Storage Partners LLC hereby submits the following Submittal Schedule for responding to the remaining RAIs documented in References 1 through 4 in support of the continued review of the WCS Consolidated Interim Storage Facility (CISF) License Application. The schedule below is based on the practice that has been adopted where ISP submits draft responses, including License Application change pages, followed by a public or partially closed meeting to discuss the draft responses with the NRC staff. The schedule provides the submittal date for the draft responses, the date by which ISP assumes the public or partially closed meetings can be completed for the identified RAIs, and the date for submittal of the final RAI responses.

Table 1 provides the submittal schedule for the RAIs from Reference 1, Table 2 for the RAIs from Reference 3, Table 3 for Reference 2 RAIs and finally Table 4 for the RAIs associated with Reference 4.

**Table 1  
Submittal Schedule for Reference [1] RAIs (Part 1 RAIs)**

RAI	Submittal of Draft Responses to NRC	Complete Meeting with NRC Staff on Draft Responses	Issue RAI Response
NP-2.2-1 NP-2.2-2 NP-2.4-1 NP-2.4-3 NP-15-x EP-x P-15-x	Complete	Complete	May 31, 2019
NP-2.4-2 NP-2.6-1 NP-2.6-2 NP-2.6-6 P-2.6-1 P-2.6-2 P-2.6-4	Complete	Complete	June 30, 2019
NP-2.6-3 NP-2.6-4 NP-2.6-5 P-2.6-3 P-2.6-5 P-2.6-6	See Table 2 Pad RAIs	See Table 2 Pad RAIs	See Table 2 Pad RAIs

**Table 2  
Submittal Schedule for Reference [3] RAIs (Part 2 RAIs)**

RAI	Submittal of Draft Responses to NRC	Complete Meeting with NRC Staff on Draft Responses	Issue RAI Response
PLC-x TS-x NP-3-x, (Except NP-3-5) NP-4-x NP-5-1 NP-7-2 NP-8-x NP-9-x NP-11-x NP-12-x NP-13-x NP-A-x NP-B-x NP-C-x NP-D-x NP-E-x NP-F-x NP-G-X NP-H-1 P-5-x P-9-x	<p align="center">July 26, 2019</p>	<p align="center">September 27, 2019</p>	<p align="center">November 22, 2019</p>
<u>CHB</u> NP-3-5 NP-7-1 NP-7-9 NP-7-10 NP-7-11 NP-7-12 NP-7-15	<p align="center">October 18, 2019</p>	<p align="center">December 20, 2019</p>	<p align="center">January 31, 2020</p>
<u>Pad</u> NP-7-3 NP-7-4 NP-7-5 NP-7-6 NP-7-7 NP-7-8 P-7-1 <u>RAIs from Table 1:</u> NP-2.6-3 NP-2.6-4 NP-2.6-5 P-2.6-3 P-2.6-5 P-2.6-6	<p align="center">November 1, 2019</p>	<p align="center">December 20, 2019</p>	<p align="center">January 31, 2020</p>

**Table 3**  
**Submittal Schedule for Reference [2] RAIs (Physical Security Plan RAIs)**


RAI	Submittal of Draft Responses to NRC	Complete Meeting with NRC Staff on Draft Responses	Issue RAI Response
Remaining 11	June 28, 2019	August 16, 2019	September 30, 2019

**Table 4**  
**Submittal Schedule for Reference [4] RAIs (Environmental Report RAIs)**

RAI	Submittal of Draft Responses to NRC	Complete Meeting with NRC Staff on Draft Responses	Issue RAI Response
TS-x	October 18, 2019	December 20, 2019	January 31, 2020
Balance of RAIs	August 30, 2019	September 27, 2019	November 22, 2019

Should you have any questions regarding this submission, please contact me by telephone at (410) 910-6955, or by email at [jack.boshoven@orano.group](mailto:jack.boshoven@orano.group).

Sincerely,



Jack Boshoven  
Chief Engineer CISF, Licensing and Engineering  
Interim Storage Partners LLC

cc: John-Chau Nguyen, Senior Project Manager, U.S. NRC  
Jeff Isakson, ISP LLC  
Elicia Sanchez, ISP LLC  
Renee Murdock, ISP LLC