

PHILADELPHIA ELECTRIC COMPANY

2301 MARKET STREET

P.O. BOX 8699

PHILADELPHIA, PA. 19101

(215) 841-5001

SHIELDS L. DALTROFF
VICE PRESIDENT
ELECTRIC PRODUCTION

April 11, 1979

Re: Docket Nos.: 50-277
50-278

Mr. Hilbert W. Crocker, Acting Chief
Fuel Facility and Materials Safety Branch
U. S. Nuclear Regulatory Commission
Region I
631 Park Avenue
King of Prussia, PA 19406

Dear Mr. Crocker:

Reference: Letter from Philadelphia Electric Company to
H. W. Crocker dated August 23, 1978

The above referenced letter in response to IE Inspection
Nos. 50-277/78-17 and 50-278/78-21 transmitted among other things
a proposed work schedule for the new Peach Bottom Sewage
Treatment Plant. The original correspondence forwarded a
preliminary schedule which estimated that construction would be
completed in the Summer of 1979. More accurate and complete
information is now available from which the following work
schedule has been developed:

- A. Preliminary design - complete
- B. Final Design
 - 1. Mechanical and civil - complete
 - 2. Electrical - August, 1979
- C. Begin construction - June, 1979
- D. Complete construction - January, 1980
- E. Plant in service - March, 1980

451

055

7907250093

Should you require any further information or desire to discuss this further, please feel free to contact me.

Very truly yours,

A handwritten signature in cursive script, appearing to read "H. K. Matuff". The signature is written in dark ink and is positioned to the right of the typed phrase "Very truly yours,".

451 056