

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401

400 Chestnut Street Tower II

October 15, 1979

Director of Nuclear Reactor Regulation
Attention: Mr. L. S. Rubenstein, Acting Chief
Light Water Reactors Branch No. 4
Division of Project Management
U.S. Nuclear Regulatory Commission
Washington, DC 20555

Dear Mr. Rubenstein:

In the Matter of the Application of) Docket No. 50-327
Tennessee Valley Authority)

Our latest review of the status of construction of the Sequoyah Nuclear Plant unit 1 has led to a revision in the schedule for completion of this plant. Accordingly, we are advising you that the current expected fuel loading date for this unit is November 15, 1979.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

L. M. Mills

L. M. Mills, Manager
Nuclear Regulation and Safety

1157 330

DO NOT
SE
1/0
ADD:
T ABELL: E

7910170 264