

**NORTHEAST UTILITIES**

THE CONNECTICUT LIGHT AND POWER COMPANY  
WESTERN MASSACHUSETTS ELECTRIC COMPANY  
HOLYOKE WATER POWER COMPANY  
NORTHEAST UTILITIES SERVICE COMPANY  
NORTHEAST NUCLEAR ENERGY COMPANY

General Offices • Selden Street, Berlin, Connecticut

P.O. BOX 270  
HARTFORD, CONNECTICUT 06141-0270  
(203) 665-5000

December 28, 1989

Docket No. 50-423

A07833

Re: 10CFR2.201

U.S. Nuclear Regulatory Commission  
Attention: Document Control Desk  
Washington, DC 20555

Gentlemen:

Millstone Nuclear Power Station, Unit No. 3  
Notice of Violation, Enforcement Action 89-21  
Revised Implementation Schedule

Northeast Nuclear Energy Company (NNECO) responded to Notice of Violation, Enforcement Action 89-21, dated February 16, 1989, <sup>(1)</sup> by letter dated March 16, 1989. <sup>(2)</sup> NNECO is hereby providing additional information relative to the projected completion dates for specific violations.

NNECO's corrective action for Violation A included a commitment to harden and vitalize the circulating water pump area of the Unit No. 3 intake structure and to reexamine all vital area barriers from a security perspective. To accomplish this, written criteria were to be developed to ensure that each area was reviewed to the same standard and to document potential barrier breaches. It was originally anticipated that all of the above activities would be accomplished in 1989. The circulating water pump area of the intake structure has been vitalized. The reexamination of all vital areas is in progress but the evaluations will not be completed in 1989.

The evaluations are being performed by Security Operations personnel with assistance from unit operations and engineering departments when necessary. Specific areas have been assigned to each NNECO Security Shift Supervisor, who may be assisted by contractor Security personnel. The previous commitment date did not take into consideration the amount of time each evaluation would require or the impact of four unit outages during the calendar year. The

- (1) W. F. Kane letter to E. J. Mroczka, "Notice of Violation" dated February 16, 1989.
- (2) E. J. Mroczka letter to U.S. Nuclear Regulatory Commission, "Millstone Unit No. 3, Reply to Notice of Violation, Enforcement Action 89-21," dated March 16, 1989.

9001040033 891228  
PDR ADOCK 05000423  
Q PDC

4tr  
Add: NRR/DRIS/RSG-B 1

A001  
1/0

U.S. Nuclear Regulatory Commission  
A07833/Page 2  
December 28, 1989

obligations and responsibilities of the Security Shift Supervisors increase significantly during outages. As such, the schedule for completing the evaluations was delayed until the work load normalized.

Consideration was given to having the evaluations accomplished at a different level within the station organization; however, it was deemed most appropriate that the Security Shift Supervisors have the benefit of the first-hand knowledge to be derived from actually performing the evaluations.

For the evaluations that have been completed, we have not identified any problems and do not anticipate the results of the remaining evaluations to be unfavorable. It is anticipated that all evaluations will be completed by the end of the first quarter of 1990.


The purpose of this letter is to inform you of the revised completion schedule for this task and the basis therefor. No specific NRC action is required or expected.

If you have any questions, please contact us.

Very truly yours,

NORTHEAST UTILITIES SERVICE COMPANY

FOR: E. J. Mroczka  
Senior Vice President

BY:   
R. P. Werner  
Vice President

Attachment

cc: W. T. Russell, Region I Administrator  
D. H. Jaffe, NRC Project Manager, Millstone Unit No. 3  
W. J. Raymond, Senior Resident Inspector, Millstone Unit Nos. 1, 2, and 3