


**THE  
B&W OWNERS GROUP**

Arkansas Power & Light Company  
Duke Power Company  
Florida Power Corporation  
GPU Nuclear Corporation

AKO-1  
Oconee 1, 2, 3  
Crystal River 3  
TMI-1



Sacramento Municipal Utility District  
Toledo Edison Company  
Tennessee Valley Authority  
Babcock & Wilcox Company

Alameda Seco  
Davis-Besse  
Boylefonte 1,2

---

Working Together to Economically Provide Reliable and Safe Electrical Power

---

Suite 525 • 1700 Rockville Pike • Rockville, MD 20852 • (301) 230-2100

January 10, 1990  
OG-626

Mr. Barry J. Elliot  
U.S. Nuclear Regulatory Commission  
Washington, D.C. 20555

Subject: Review of BAW-1543, Rev. 3 - Master Integrated Reactor  
Vessel Surveillance Program

Attachment: BAW-1543 Errata Tables 3-20 and E-1

Dear Mr. Elliot:

Due to limited time and manufacturing difficulties, the A5 capsule which contains reconstituted Charpy specimens will not be installed in Davis-Besse in cycle 6 as planned. Instead, it will be installed at the end of the next fuel cycle, cycle 7. The attached errata reflect the changes in the insertion schedule for the A5 capsule. Please include these attachments in BAW-1543, Rev. 3 which is presently under NRC review.

We understand that a complete review of BAW-1543, Rev. 3 will not occur before February 1990. Therefore, Davis-Besse and Crystal River will be requesting approval of the specific insertion and withdrawal schedules contained in Tables 3-19 and 3-20 to support their upcoming outages.

Should you have questions or require additional input, please call me at 804-385-3293.

Very truly yours,

*D. L. Howell*

D. L. Howell  
Project Manager  
Owners Group Engineering Services  
B&W Nuclear Service Company

DLH/leh

9001300278 900110  
PDR ADOCK 05000302  
P PIC

6006  
1/0

cc: R. J. Gradowski - TE  
R. B. Borsum - BWNS  
J. H. Taylor - BWNS

B&WOG Reactor Vessel Working Group

J. N. Miller	- AP&L
M. G. Cimock	- AP&L
A. G. Panagos	- CECO
M. A. Haghi	- DPCo
D. N. Miskiewicz	- FPC
S. A. Collard	- FP&L
G. L. Lehmann	- GPUN
W. S. Galloway, Jr.	- RG&E
C. Prothero	- TE
J. Harrell	- VP
M. F. Moylan	- WEPCo
W. S. Hazelton	- Consultant