

**PSNH PUBLIC SERVICE**  
Company of New Hampshire

SEABROOK STATION  
Engineering Office:  
1671 Worcester Road  
Framingham, Massachusetts 01701  
(617) - 872 - 8100

April 15, 1981

SBN-157  
T.F. B 3.1.2



Director of Nuclear Reactor Regulation  
U.S. Nuclear Regulatory Commission  
Washington, D.C. 20555

Attention: Mr. Alex Dromerick  
Licensing Branch #1

Reference: Construction Permits CPPR-135 and 136, Docket Nos.  
50-443 and 50-444

Subject: Revised Construction Completion Dates

Dear Sir:

On Monday April 14, 1981, Public Service Company of New Hampshire announced the following revised scheduled construction completion dates for Units 1 and 2.

Scheduled Completion Dates

	<u>Unit 1</u>	<u>Unit 2</u>
Fuel Load	November 1983	February 1986
Commercial Operation	February 1984	May 1986

I have enclosed a copy of a portion of the press release for your information.

In addition, this letter formally confirms our telephone notification to your office of April 1, 1981 that the Operating License Application is scheduled to be submitted in July, 1981.

Please contact me if additional information is required.

Very truly yours,

*John DeVincentis*  
John DeVincentis  
Project Manager

JDV:tan

Boo/  
s  
1/0

8104210336

A