



April 14, 1981  
#3-041-16  
File: 3-0-30

Mr. Darrell G. Eisenhut, Director  
Division of Licensing  
Office of Nuclear Reactor Regulation  
U. S. Nuclear Regulatory Commission  
Washington, D.C. 20555



Subject: Crystal River Unit 3  
Docket No. 50-302  
Operating License No. DPR-72  
Post-FTMI Requirements for the Emergency Operations Facility  
(Generic Letter 81-10)

Dear Mr. Eisenhut:

In response to your letter dated February 18, 1981, Florida Power Corporation offers the following response. Our response addresses commitments to implement Emergency Response Facilities at the Crystal River Unit 3 site.

Construction of our Technical Support Center is well underway. The TSC is expected to be fully functional by October 1, 1982, per the guidance of NUREG-0696 and NUREG-0737 (Item III.A.1.2). By June 1, 1981, FPC will furnish a description of the Technical Support Center for your review.

Due to your deferral of the siting requirements for the Emergency Operations Facility, FPC had delayed its decision on the location of the EOF. We are presently in the process of selecting a location beyond the ten mile radius of Crystal River Unit 3. We will provide a conceptual design description of the EOF by July 1, 1981.

This schedule will allow FPC to also provide you with an exact location for the facility. FPC proposes the completion of the EOF by October 1, 1982; however, should contingencies arise which may impact the schedule, you will be furnished with a revised completion date and a justification for the delay.

8104210486

F


1045  
3/10

Mr. Darrell G. Eisenhut  
Page 2  
April 14, 1981

FPC will provide a description of the Operations Support Center by June 1, 1981. The OSC will be fully functional per the guidance of NUREG-0696 and NUREG-0737 (Item III.A.1.2) by October 1, 1982.

Sincerely yours,

FLORIDA POWER CORPORATION

  
P. Y. Baynard  
Manager  
Nuclear Support Services

Legendre(M03)D1-3