

50.55(e) DMB



KANSAS GAS AND ELECTRIC COMPANY

GLENN L. KOESTER
VICE PRESIDENT - NUCLEAR

Mr. G.L. Madsen, Chief
Reactor Projects Branch
U.S. Nuclear Regulatory Commission
Region IV
611 Ryan Plaza Drive, Suite 1000
Arlington, Texas 76011

June 29, 1981



KMLNRC 81-091

Re: NRC Docket No. 50-482

Ref: Letter KMLNRC-035 dated 10/30/80 from GLKoester,
KGE, to KVSeyfrit, NRC

Subj: Interim 50.55(e) Report - Undersized Socket Welds

Dear Mr. Madsen:

The purpose of this letter is to update the Referenced Report concerning the undersized socket welds found in Wolf Creek piping.

The Daniel Correction Action Report issued on 9/30/80 (CAR #1-M-007) is being used to track the completion of the corrective actions listed in the Referenced Report. As indicated in the Referenced Report, we had expected that all actions would be completed by July 1, 1981. However, due to the quantity of welds involved, all actions will not be completed until December 30, 1981, at which time we will submit a final report.

In the interim, please direct any questions on this matter to me or Mr. Gene Rathbun of my staff.

Yours very truly,

Glenn L. Koester

GLK:bb

cc: TVandel, NRC Site Inspector

IE27
5
1/0

8107090184 810629
PDR ADOCK 05000482
S PDR