



THE CLEVELAND ELECTRIC ILLUMINATING COMPANY

P.O. BOX 5000 • CLEVELAND, OHIO 44101 • TELEPHONE (216) 622-9800 • ILLUMINATING BLDG. • 55 PUBLIC SQUARE

Dalwyn R. Davidson

VICE PRESIDENT

SYSTEM ENGINEERING AND CONSTRUCTION

*Serving The Best Location in the Nation*

July 1, 1981

Mr. James G. Keppler  
Director, Region III  
Office of Inspection and Enforcement  
United States Nuclear Regulatory Commission  
799 Roosevelt Road  
Glen Ellyn, Illinois 60137

RE: Perry Nuclear Power Plant Docket  
Nos. 50-440; 50-441, Significant  
Deficiency RPS Flexible Conduit  
Grounding in PGCC Installations  
(RDC 23(81))

Dear Mr. Keppler:

The interim report dated January 14, 1981 regarding the subject deficiency states that the final report is scheduled to be submitted to your office by July 1, 1981.

As discussed with Mr. L. McGregor of your office on June 30, 1981, the corrective action required to resolve this deficiency has not yet been completed. General Electric has issued to the Site two FDI's providing instructions for performing the work. Until this work has been completed, our final report cannot be issued. It is anticipated that all work will be completed and the final report submitted by October 30, 1981.

Very truly yours,

Dalwyn R. Davidson

Vice President

System Engineering and Construction



IEOl  
51/0

DRD/llp

cc: Mr. J. Hughes - NRC Site

Mr. Victor Stello, Director  
Office of Inspection & Enforcement  
U.S. Nuclear Regulatory Commission  
Washington, D. C. 20555

U.S. Nuclear Regulatory Commission  
c/o Document Management Branch  
Washington, D.C. 20555

8107140628 810701  
PDR ADOCK 05000440  
S PDR

JUL 8 1981