

TEXAS UTILITIES GENERATING COMPANY

2001 BRYAN TOWER • DALLAS, TEXAS 75201

LOG NO. TXX-3366
FILE NO. 10105

R. J. GARY
EXECUTIVE VICE PRESIDENT
AND GENERAL MANAGER

July 13, 1981

DOCKET NOS. 50-445
50-446

Mr. Darrel Eisenhut
Nuclear Regulatory Commission
7920 Norfolk Avenue, Room 528
Bethesda, Maryland 20014

Comanche Peak Schedule


Dear Mr. Eisenhut:

This is to inform you the Comanche Peak construction schedule is under detailed review at the present time. The currently published fuel load date of December, 1981, for Unit 1 is in jeopardy since our construction status shows that we have not been able to achieve certain critical milestone dates. Our evaluation will be sufficiently complete by September, 1981, to enable us to meet with you to discuss the details.

Sincerely yours,

R. J. Gary

sh



B001
s
1/0

8107200358 810713
PDR ADDCK 05000445
A PDR