

## Washington Public Power Supply System

P.O. Box 968 3000 George Washington Way Richland, Washington 99352 (509) 372-5000

June 10, 1981  
G02-81-F-0135



U.S. Nuclear Regulatory Commission  
Region V  
Suite 202 Walnut Creek Plaza  
1990 North California Boulevard  
Walnut Creek, California 94596

Attention: Mr. Dennis Haist

Gentlemen:

Subject: SUPPLY SYSTEM NUCLEAR PROJECT NO. 2  
POTENTIALLY REPORTABLE DEFICIENCY  
10CFR50.55(e) CONDITION WNP-2-89  
SPECIAL DOOR AND HATCHES

References: Letter G02-80-292

The final report for 50.55(e) condition #89 was due on May 31, 1981. Per phone conversation of June 3, 1981, between Mr. Richard Spence and Mr. Robert Dodds (NRC), we request an extension on the deadline to September 7, 1981. Contractor commitments on documentation and procedure conditions have not been met on schedule as outlined in Management Corrective Action Request #1449.

The Supply System will make every effort to expedite this deficiency to a satisfactory resolution.

If you have any questions, please contact Susan Noordhoff, (509) 377-2501 extension 2721.

Very truly yours,

*R. G. Matlock*

R. G. Matlock  
Program Director, WNP

RGM/SN/kh

cc: WS Chin BPA  
ND Lewis  
TA Mangelsdorf-Bechtel  
RC Root-B&R Site  
RE Snaith-B&R NY  
V Stello-NRC  
AD Toth-NRC Resident Inspector  
E Wood



*IE27  
6/10*