

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401
400 Chestnut Street Tower II

July 21, 1981



Mr. Darrell G. Eisenhut, Director
Division of Licensing
U.S. Nuclear Regulatory Commission
Washington, DC 20555

Dear Mr. Eisenhut:

| | |
|---|------------|
| In the Matter of the Application of the) | STN 50-518 |
| Tennessee Valley Authority) | STN 50-519 |
| | STN 50-520 |
| | STN 50-521 |

In accordance with Attachment C of the Hartsville Nuclear Plant Construction Permit (CP) dated May 9, 1977, this is to notify you the planned start of excavation for the intake and discharge in the Cumberland River will be delayed to August 1982. We will inform you of the details of the new excavation schedule when they become available in 1982.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

L. M. Mills, Manager
Nuclear Regulation and Safety

cc: See page 2

*0002
51/0*

8107280587 810721
PDR ADOCK 05000518
A PDR

Mr. Darrell G. Eisenhutt

July 21, 1981

cc: Mr. Leroy J. Ellis III, Esq.
Chancery Building
421 Charlotte Avenue
Nashville, Tennessee 37219

Mr. William C. Hickling, Jr.
Area Manager
U.S. Fish and Wildlife Service
50 S. French Broad Avenue
Plateau Building, Room A5
Ashville, North Carolina 28801

Mr. Gary Myers
Executive Director, TWRA
P.O. Box 40747
Ellington Agricultural Center
Nashville, Tennessee 37204

Dr. Robert J. Neff
Associate Professor
Department of Molecular Biology
Vanderbilt University
Nashville, Tennessee 37203

Mr. Robert B. Pyle, Esq.
4220 Nolensville Road
Nashville, Tennessee 37211

Mr. Howard Zeller, Acting
Director
Enforcement Division
U.S. Environmental Protection
Agency - Region IV
345 Courtland Street, NE
Atlanta, Georgia 30308