



LOUISIANA
POWER & LIGHT

142 DELARONDE STREET
P. O. BOX 6008 • NEW ORLEANS, LOUISIANA 70174 • (504) 366-2345

July 31, 1981

D. L. ASWELL
Vice President-Power Production

W3K-81-0278
Q-3-A35.07.19
Q-3-A35.02.01

Mr. K. V. Seyfrit, Director, Region IV
U. S. Nuclear Regulatory Commission
Office of Inspection and Enforcement
611 Ryan Plaza Drive, Suite 1000
Arlington, Texas 76012

SUBJECT: Waterford SES Unit No. 3
Docket No. 50-382
Significant Construction Deficiency No. 19
"Target Rock Motor Operated Valves - Bushing Not Staked"



Reference: LP&L Letter W3K-80-0013 dated December 15, 1980

Dear Mr. Seyfrit:

The interim report for Significant Construction Deficiency No. 19 was submitted to the NRC via above reference. In the report, we indicated that corrective action would be accomplished and a Final Report submitted by July 31, 1981.

We have been notified by Ebasco that the modification of the subject valves is now scheduled to be completed by December 15, 1981. Based on this information, the final report for Significant Construction Deficiency No. 19 will be submitted to the NRC by December 31, 1981.

If you have any questions, please let us know.

Very truly yours,

D. L. Aswell

DLA/LLB/grf

cc: 1) Director
Office of Inspection & Enforcement
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

2) Director
Office of Management
Information and Program Control
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

IE27
s
1/0