

Duke Power Company  
P.O. Box 1007  
Charlotte, N.C. 28201-1007

Hal B. Tucker  
Senior Vice-President  
Nuclear  
(704) 373-4531



DUKE POWER

May 16, 1991

U. S. Nuclear Regulatory Commission  
ATTN: Document Control Desk  
Washington, D.C. 20555

Subject: Catawba Nuclear Station, Unit 1 and 2  
Docket Nos. 50-413 and 50-414  
NRC Inspection Report No. 50-413 and 50-414/86-18  
Violation 50-414/86-18-01  
Request for Commitment Date Extension

Gentlemen:

Mr. M. S. Tuckman's letter dated April 4, 1991 stated the total installation of Tufeline locking devices will be completed by the end of the next planned outage for Unit 2 scheduled for November, 1991. The Nuclear Station Modification (NSM) packages and Maintenance procedures required to install the Tufeline locking devices could not be prepared in time to install the devices on Unit 1 during the current outage.

Installation of the locking devices on all identified Unit 2 valves will be completed by the end of the upcoming Unit 2 refueling outage (currently scheduled to end in December, 1991). Installation of the locking devices on all identified Unit 1 valves will be completed by the end of the next Unit 1 refueling outage (currently scheduled to end in August, 1992).

An extension of the commitment date to August, 1992 is requested.

Very truly yours,

Hal B. Tucker

WRC/251/lcs

9105310245 910516  
PLR ADOCK 05000413  
Q PDR

ADD1

U. S. Nuclear Regulatory Commission  
May 16, 1991  
Page 2

xc: Mr. S. D. Ebnetter  
Regional Administrator, Region II  
U. S. Nuclear Regulatory Commission  
101 Marietta St., NW., Suite 2900  
Atlanta Georgia 30323

Mr. W. T. Orders  
Senior Resident Inspector  
Catawba Nuclear Station

Mr. R. E. Martin, ONRR  
U. S. Nuclear Regulatory Commission  
OWFN, Mail Stop 9H3  
Washington, D. C. 20555