


VERMONT YANKEE NUCLEAR POWER CORPORATION



RD 5, Box 169, Ferry Road, Brattleboro, VT 05301

November 10, 1982

2.C.2.1
FVY 82-116

REPLY TO:

ENGINEERING OFFICE

1671 WORCESTER ROAD
FRAMINGHAM, MASSACHUSETTS 01701
TELEPHONE 617-872-8100

United States Nuclear Regulatory Commission
Washington, D. C. 20555

Attention: Office of Nuclear Reactor Regulation
Mr. Domenic B. Vassallo, Chief
Operating Reactors Branch No. 2
Division of Licensing

References: (a) License No. DPR-28 (Docket No. 50-271)
(b) Letter, VYNPC to USNRC, FVY 82-67, dated June 9, 1982
(c) Letter, USNRC to VYNPC, NPY 82-22, dated February 24, 1982
(d) Letter, VYNPC to USNRC, FVY 81-127, dated September 2, 1981
(e) Letter, VYNPC to USNRC, FVY 81-113, dated August 7, 1981
(f) Letter, VYNPC to USNRC, FVY 81-08, dated January 12, 1981

Subject: NUREG-0737, ITEM III.D.3.4, Control Room Habitability

Dear Sir:

The purpose of this letter is to inform you of the status of our design and implementation schedule for the subject NUREG Item. Information regarding our proposed Control Room habitability design was previously submitted to you in References (d), (e), and (f). Our design proposal was subsequently approved by the NRC in Reference (c).

In Reference (b), we informed you that we were in the process of re-evaluating our original design concept. We have since completed this effort and have determined that no fundamental changes to the originally proposed scheme will be necessary. However, due to the long lead time associated with procurement of the necessary monitoring equipment, we will be unable to meet the implementation schedule committed to in Reference (e).

It is our intent to complete the necessary modifications by September 1983, which is approximately four months following receipt of equipment. Any unforeseen delay in either equipment procurement or installation would obviously impact this schedule. We will inform you of any such delays.

We trust that our revised schedule is acceptable. However, should you have any questions or desire additional information, please contact us.

Very truly yours,

VERMONT YANKEE NUCLEAR POWER CORPORATION

J. B. Sinclair
J. B. Sinclair
Licensing Engineer

JBS/dd

8211160195 821110
PDR ADOCK 05000271
P PDR

A046