

BOSTON EDISON COMPANY
GENERAL OFFICES 800 BOYLSTON STREET
BOSTON, MASSACHUSETTS 02199

A. V. MORISI
MANAGER
NUCLEAR OPERATIONS SUPPORT DEPARTMENT

May 10, 1982

BECo Ltr. #82-154

Mr. Domenic B. Vassallo, Chief
Operating Reactor Branch #2
Division of Licensing
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D. C. 20555

License No. DPR-35
Docket No. 50-293

Plant Modification Schedule Extension
for NUREG 0661 - Appendix A

Reference: (a) NRC letter dated January 19, 1982
"Order for Modification"

Dear Sir:

In reference to your "Order of Modification" dated January 19, 1982, Reference (a), Boston Edison Company (BECo) would like to submit the following:

Torus Saddle Installation

The torus saddle installation was completed on April 30, 1982. The final as-built drawings and closeout documentation package is still being worked on and final close-out is anticipated in the near future.

Torus Temperature Monitoring System

The torus temperature monitoring system outage related work was completed during our recent refueling outage. All remaining work necessary to complete the torus temperature monitoring system will be done in accordance with the schedule established by the "Order of Modification" Reference (a). The torus temperature monitoring system is classified as a "Minor" modification and must be completed by the start of Cycle 7.

We trust the above information is responsive to your needs; however, should you require any additional information, please do not hesitate to contact us.

Very truly yours,

Harrison R. Balfour for A. V. Morisi

A00'
1/0