

ENCLOSURE 2

CONTROL ROOM DESIGN REVIEW
AT
COMANCHE PEAK STEAM ELECTRIC STATION

RON ESTES
HFE TEAM LEADER
TEXAS UTILITIES SERVICES, INC.

Sheet 1 of 3

MILESTONES

SEPT. 1980	HUMAN FACTORS ENGINEERING REVIEW TEAM FORMED COMPRISED OF TUSI/TUGCO, G&H AND ESSEX CORP.
OCT. 6-NOV. 17, 1980	PRELIMINARY AUDIT CONDUCTED BY HFE REVIEW TEAM
NOV. 17, 1980	PRELIMINARY AUDIT REPORT SUBMITTED TO NRC BY HFE REVIEW TEAM
DEC. 8-12, 1980	ON-SITE HFE AUDIT CONDUCTED BY NRC
MAY 1981	ON-SITE HFE AUDIT FINDINGS OF DECEMBER 1980 SUBMITTED BY NRC
MAY 1981	LONG TERM REVIEW STARTED USING NUPEG-1580 GUIDELINES
SEPT. 1981	NUREG-0700 ISSUED BY NRC
OCT. 1981	CONTROL BOARD REARRANGEMENT STUDY STARTED BY HFE REVIEW TEAM
JAN. 1982	LONG TERM REVIEW EXPANDED TO INCLUDE NEW REQUIREMENTS OF NUPEG-0700
FEB. 1982	CONTROL BOARD REARRANGEMENT STUDY COMPLETED
FEB. 1982	RESOLUTION OF HED'S STARTED

C R REVIEW STATUS

- . NUREG-0700 REVIEW COMPLETE EXCEPT FOR:

SOUND AND LIGHTING SURVEYS

TASK ANALYSIS

RELABELING STUDY (~ 150 HED'S)

FINAL ANNUNCIATOR REARRANGEMENT

FINAL REPORT

- . ALL HED'S IDENTIFIED TO DATE ARE BEING RESOLVED BY THE TASK TEAM (~ 350 HED'S)

- . CONTROL BOARD MODIFICATIONS ARE ON-GOING ON A SCHEDULE NOT TO IMPACT THE START-UP EFFORT OR FUEL LOAD. OVER 800 CONTROL BOARD MODIFICATIONS ARE PLANNED TO ENHANCE THE CPSES CONTROL ROOM.

MEETING SUMMARY

Document Control (50- 445) & (50-446)

NRC PDR

L PDR

TERA

NSIC

MAY 27 1982

LB#1 Rdg.

MRushbrook

Project Manager S. Burwell

Attorney, OELD

OIE

Regional Administrator, Region IV

PARTICIPANTS (NRC):

S. Burwell

D. Serig

D. Tondi

L. Beltracchi

G. Lipinski

J. Kramer

V. Moore

R. Ramirez