



Pennsylvania Power & Light Company

Two North Ninth Street • Allentown, PA 18101 • 215 / 770-5151

Norman W. Curtis
Vice President-Engineering & Construction-Nuclear
215 / 770-5381

JUN 07 1982

Mr. R. Haynes
Regional Administrator
U.S. Nuclear Regulatory Commission
631 Park Avenue
King of Prussia, PA 19406

SUSQUEHANNA STEAM ELECTRIC STATION
IE BULLETIN 79-14
ER 100450 FILE 842-3
PLA-1114

DOCKET NOS. 50-387
50-388

References: PLA-1065 "IE Bulletin 79-14" Apr. 23, 1982.

Dear Mr. Haynes:

In PLA-1065 PP&L had indicated that the Seismic Stress Report would be available for NRC review by June 1, 1982. Due to our goal of resolving all discrepancies prior to issuing the complete report we have not been able to meet the June 1st date.

The individual stress reports will become available during the period of June 14th to June 30th. The design reports will be made available during the period of June 14th to July 8th.

As these reports are completed the resident inspectors will be notified of their availability for NRC review.

If there is any significant change in schedule PP&L will notify you immediately.

Very truly yours,

N. W. Curtis
Vice President-Engineering & Construction-Nuclear

RJP/mks

Attachment

cc: Mr. G. G. Rhoads
U.S. Nuclear Regulatory Commission
P.O. Box 52
Shickshinny, PA 18655

Mr. J. McCann
U.S. Nuclear Regulatory Commission
P.O. Box 52
Shickshinny, PA 18655

Director
Division of Reactor Operations Inspection
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

8206150148 820607
PDR ADOCK 05000387
PDR
A

IE11