



CHARLES CENTER • P.O. BOX 1475 • BALTIMORE, MARYLAND 21203-1475

LEON B. RUSSELL
MANAGER
NUCLEAR SAFETY & PLANNING DEPARTMENT

October 29, 1990

U. S. Nuclear Regulatory Commission
Washington, DC 20555

Attention: Document Control Desk

Subject: Calvert Cliffs Nuclear Power Plant
Unit Nos. 1 and 2; Docket Nos. 50-317 and 50-318
PIP Implementation Program - Revision 5

References: (a) Baltimore Gas & Electric Company letter dated July 31, 1989, from Mr. G. V. McGowan to Mr. James M. Taylor (NRC), Performance Improvement Plan implementation Program

(b) Baltimore Gas & Electric Company letter dated September 7, 1990 from Mr. L. B. Russell to Document Control Desk (NRC), Performance Improvement Plan Implementation Program-Revision 4

Gentlemen:

Enclosed please find Revision 5 to the Calvert Cliffs Performance Improvement Plan Implementation Program (PIP-IP), originally submitted by Reference (a) and most recently revised by Reference (b). This revision provides progress through the third quarter of 1990.

It is our intent to integrate the PIP-IP with our Nuclear Program Plan in the near future to maintain continued performance improvement. Acknowledging this long term objective, a new Action Plan, 5.3.7, Drawing Improvement Program, is contained in this revision to initiate improvements in the control of plant drawings. Appendices A, B, and C have also been updated to reflect the progress of existing Action Plans and Appendix D has been added for completed Action Plans.

Other changes in this revision include a description of our October 1, 1990 reorganization (Section 3.1), adjustments to the scope of the remaining Effectiveness Verification assessments (Section 6.3) and changes to the milestones of a number of Action Plans to improve correlation with the actual computerized schedules.

9011070211 901029
PDR ADOCK 05000317
P PDC

*Accd Cont No
P295051731*


Document Control Desk
October 29, 1990
Page 2

This revision replaces the entire contents of the PIP-IP, with the exception of the tabs. Change bars have been placed in the margins of those pages which have been revised, with the exception of Appendices A, B and C, which are completely revised. Please refer to the attached instructions for incorporating this revision.

We recently completed Implementation Verification of Action Plan 3.2, Managing Organizational and Program Change, bringing to thirteen the total number of Action Plans which have been verified as fully implemented.

Any questions regarding the enclosed revision or our future plans are welcome.

Very truly yours,

A handwritten signature in cursive script, appearing to read "LBR", followed by a horizontal flourish.

LBR/RCLO/mgl

Enclosures

cc: D. A. Brune, Esquire
J. E. Silberg, Esquire
R. A. Capra, NRC
W. J. Lazarus, NRC
R. I. McLean, DNR
T. T. Martin, NRC
L. E. Nicholson, NRC
D. G. McDonald, Jr., NRC
B. A. Boger, NRC
Distribution