

**Mailing Address**  
Alabama Power Company  
600 North 18th Street  
Post Office Box 2641  
Birmingham, Alabama 35291  
Telephone 205 723-6061

**F. L. Clayton, Jr.**  
Senior Vice President  
Flintridge Building



March 4, 1983

Docket Nos. 50-348  
50-364

Director, Nuclear Reactor Regulation  
U. S. Nuclear Regulatory Commission  
Washington, D. C. 20555

Attention: Mr. S. A. Varga

Joseph M. Farley Nuclear Plant - Units 1 and 2  
Licensing Items Requesting  
NRC Approval in 1983


Gentlemen:

Attached (Attachment 1) for your information is a status of all licensing items identified in Alabama Power Company's letter dated January 13, 1983. This status is being provided on a monthly basis and will be updated to include any additional submittals requesting NRC approval.

Included as Attachment 2 is a summary of the proposed actions to be taken on items identified in the January 13, 1983 letter with no submittal or requested approval dates. In accordance with Attachment 2, all items identified in Attachment 1 now have proposed APCo submittal and requested NRC approval dates to facilitate NRC manpower scheduling.

If you have any questions, please advise.

Yours very truly,


  
F. L. Clayton, Jr.

FLCJr/GGY:lsh-D39

Attachments

cc: Mr. R. A. Thomas  
Mr. G. F. Trowbridge  
Mr. J. P. O'Reilly  
Mr. E. A. Reeves  
Mr. W. H. Bradford

8303140558 830304  
PDR ADOCK 05000348  
P PDR



ATTACHMENT 1  
STATUS OF LICENSING ITEMS REQUIRING  
NRC APPROVAL IN 1983  
MARCH 4, 1983

PAGE 1

<u>ITEM</u>	<u>PROPOSED APCo SUBMITTAL DATE</u>	<u>ACTUAL APCo SUBMITTAL DATE</u>	<u>REQUESTED NRC APPROVAL DATE</u>	<u>ACTUAL NRC APPROVAL DATE</u>
1. Movable Control Rod Assemblies for FNP 1 and 2 (T.S. 3/4.1.3)	02-22-83	03-04-83	09-01-83	
2. Charcoal Filters for FNP 1 and 2 (T.S. 4.7.7, 4.7.8 and 4.9.14)	03-01-83	03-04-83	09-01-83	
3. River Water System for FNP 1 and 2 (T.S. 3/4.7.5)	N/A	12-30-82	07-01-83	
4. Diesel Generator Overload Test for FNP 1 and 2 (T.S. 4.8.1.1.2.c.5)	N/A	08-03-82 12-30-82	07-01-83	
5. BIT Reduction for FNP 1 and 2 (T.S. 3/4.5.4)	N/A	12-30-82	03-31-83	
6. Turbine Valve Surveillance for FNP 2 (T.S. 3/4.3.4)	N/A	10-08-82 12-10-82 01-18-83	12-01-82	NRC letter of 12-30-82 stated that review will take one year. APCo is scheduling an appeal meeting with the NRC.
7. RCS Pressure Isolation Valves for FNP 1 and 2 (T.S. 3/4.4.7.2 and 3/4.4.7.3)	N/A	08-10-82 12-23-82	07-01-83	
8. Mechanical Snubber Functional Test Exemption for FNP 1 (T.S. 4.7.9.e)	N/A	11-05-82	12-01-82	01-31-83
9. Waste Gas Hydrogen/Oxygen Analyzer for FNP 1 and 2 (T.S. Table 4.3-9)	06-01-83		12-01-83	
10. ISI/IST Licensing Program				
a. Unit 1 Inservice Inspection (ISI) Program for ASME Code Class 1, 2 and 3 Components				
1. Relief Requests on vessel cladding examinations	N/A	04-17-81 01-10-83	09-01-83	
2. Relief Requests on hydrostatic test requirements	01-18-83	01-28-83	09-01-83	

ATTACHMENT 1  
STATUS OF LICENSING ITEMS REQUIRING  
NRC APPROVAL IN 1983  
MARCH 4, 1983

PAGE 2

<u>ITEM</u>	<u>PROPOSED APCo SUBMITTAL DATE</u>	<u>ACTUAL APCo SUBMITTAL DATE</u>	<u>REQUESTED NRC APPROVAL DATE</u>	<u>ACTUAL NRC APPROVAL DATE</u>
b. Unit 2 Inservice Inspection (ISI) Program for ASME Code Class 1, 2 and 3 Components				
1. Revision 0 Relief Requests	N/A	07-25-80	09-01-83	
2. Relief Requests on vessel cladding examinations	N/A	01-10-83	09-01-83	
3. Relief Request on hydrostatic test requirements	01-18-83	01-28-83	09-01-83	
c. Unit 1 Inservice Testing (IST) Program for AMSE Code Class 1, 2 and 3 Components				
1. Revision 2 Relief Requests	N/A	04-21-80	03-15-83	
2. Revision 3 Relief Requests	N/A	07-16-81	03-15-83	
3. Revision 4 Relief Requests	N/A	10-25-82	03-15-83	
d. Unit 2 Inservice Testing (IST) Program for ASME Code Class 1, 2 and 3 Components				
1. Revision 0 Relief Requests	N/A	03-12-80	02-15-83	OVERDUE
2. Revision 1 Relief Requests	N/A	03-17-82	02-15-83	OVERDUE
3. Revision 2 Relief Requests	N/A	08-06-82	02-15-83	OVERDUE
11. Spent Fuel Pool Storage Additions for FNP 1	N/A	03-19-82	11-01-82 04-01-83 (revised need date)	
12. Change 18 Month Interval to Refueling	04-01-83		10-01-83	
13. Meteorological Tower Surveillance for FNP 1 and 2 (T.S. 3/4.3.3.4)	02-01-83	01-24-83	08-01-83	
14. In-Core Thimbles for FNP 1 and 2 (T.S. 3.3.3.2)	N/A #	N/A	N/A#	N/A

#See Attachment 2

ATTACHMENT 1  
STATUS OF LICENSING ITEMS REQUIRING  
NRC APPROVAL IN 1983  
MARCH 4, 1983

PAGE 3

<u>ITEM</u>	<u>PROPOSED APCo SUBMITTAL DATE</u>	<u>ACTUAL APCo SUBMITTAL DATE</u>	<u>REQUESTED NRC APPROVAL DATE</u>	<u>ACTUAL NRC APPROVAL DATE</u>
15. Safety Evaluations for Next Fuel Reloads:				
a. Unit 1 Upflow Modification	N/A	08-16-82	N/A	N/A
b. Unit 1 Cycle 5	03-14-83		N/A	N/A
c. Unit 2 Cycle 3 18 Month Fuel Cycle	09-01-83		N/A	N/A
16. F H and Positive Moderator Temper- ature Coefficient	09-01-83#		03-01-84#	
17. Containment Spray	04-01-83		10-01-83	
18. Technical Specification Optimization Westinghouse Owners Group	N/A	N/A	N/A	N/A
19. Safety Related Battery Changes	04-15-83		10-15-83	
20. Rod Swap Test During Low Power Physics Testing	03-01-83	03-01-83#	N/A#	N/A
21. Rod Drop Timing During Low Power Physics Testing	N/A#	N/A	N/A#	N/A
22. Auto Rod Control Above 90% Power for Unit 2, Cycle 2 and Unit 1, Cycle 5	N/A	01-11-83 (U-1) 09-14-82 (U-2)	04-01-83 12-01-82	Being reviewed generically by NRC.
23. Unit 2 Licensing Deletion Amendment Clarification Letter	01-12-83	01-07-83	N/A	N/A
24. FSAR Update	07-01-83		N/A	N/A
25. Administrative Changes				
a. Accumulator and ECCS Subsystem for FNP 1 and 2 (T.S. 4.5.1.1 (c) and 4.5.2.(a))	02-01-83	02-01-83	09-01-83	
b. Generic Letter 82-17 on Audit of Emergency Plan for FNP 1 and 2 (T.S. 6.5.2.8.e)	N/A	10-25-82	09-01-83	
c. Mechanical and Hydraulic Snubber Lists for FNP 1 and Hydraulic Snubber List for FNP 2 (T.S. Table 3.7-4b)	06-01-83		09-01-83	

# See Attachment 2

ATTACHMENT 1  
STATUS OF LICENSING ITEMS REQUIRING  
NRC APPROVAL IN 1983  
MARCH 4, 1983

PAGE 4

<u>ITEM</u>	<u>PROPOSED APCo SUBMITTAL DATE</u>	<u>ACTUAL APCo SUBMITTAL DATE</u>	<u>REQUESTED NRC APPROVAL DATE</u>	<u>ACTUAL NRC APPROVAL DATE</u>
25. Administrative Changes (cont.)				
d. Administrative Changes for FNP 1 and 2:	03-01-83	02-01-83	09-01-83	
1) Fire Detectors Table 3.3-12				
2) RHR Isolation 4.5.2.d.1				
3) River Water Surv 3/4.7.5*				
4) Yard Fire Hydrant Table 3.7-7				
5) Service Water Battery 4.8.2.5.2(d)				
6) Organization Chart Figure 6.2-2				
*N/A per item 3 submittal				
e. Unit 2 Pressurizer Sensor Table (T.S. 3.3.3.7)	03-01-83	02-01-83	09-01-83	
f. Unit 1 Refueling Outage Change: Containment Vent	03-01-83	02-01-83	09-01-83	
g. Turbine Building Hydraulic Snubbers for FNP 2	N/A	12-10-82	09-10-83	
h. Incorporation of Licensing Requirements for FNP 2	N/A	11-24-82	09-01-83	
1) FNP 2 License Condition 2.C.(17) - Containment Vent Line				
2) Mechanical Snubber List for FNP 2 (T.S. Table 3.7-4b)				
3) FNP 2 License Condition 2.C.(19)(b) - Containment Overcurrent Protection				
i. Organization Change to Offsite Management for FNP 1 and 2.	N/A	11-16-82	09-01-83	

ATTACHMENT 1  
STATUS OF LICENSING ITEMS REQUIRING  
NRC APPROVAL IN 1983  
MARCH 4, 1983

PAGE 5

OTHER LICENSING SUBMITTALS

<u>ITEM</u>	<u>PROPOSED APCo SUBMITTAL DATE</u>	<u>ACTUAL APCo SUBMITTAL DATE</u>	<u>REQUESTED NRC APPROVAL DATE</u>	<u>ACTUAL NRC APPROVAL DATE</u>
1. Administrative Changes	N/A	02-01-83	09-01-83	
a. Engineered Safety Actuation System Instrumentation ACTION Statement 20 Error				
b. Security Plan Audit Frequency				
c. Environmental Qualification (FNP 1)				
d. Augmented Low Power Test Program (FNP 2)				

# ATTACHMENT 2

## STATUS OF LICENSING ITEMS PREVIOUSLY IDENTIFIED \* BUT NOT PREVIOUSLY SCHEDULED

ITEM	PROPOSED APCO SUBMITTAL DATE	REQUESTED NRC APPROVAL DATE	COMMENTS
14.# In-Core Thimbles for FNP 1 and 2 (T.S. 3.3.3.2)	N/A	N/A	This item is the subject of on-going study and is not scheduled to result in a submittal to the NRC in 1983.
16.# FΔH and Positive Moderator Temperature Coefficient	09-01-83	03-01-84	This item is now scheduled for submittal as a proposed technical specification change by 09-01-83.
20.# Rod Swap Test During Low Power Physics Testing	03-01-83	N/A	A letter was sent to the NRC on 03-01-83 documenting ACPO's intent to begin using the new rod swap methodology. This change is being made in accordance with 10 CFR 50.59; therefore, NRC approval is not required.
21.# Rod Drop Test	N/A	N/A	This item is the subject of on-going study and is not scheduled to result in a submittal to the NRC in 1983.

\* Identified in APCo letters dated January 13, 1983 and February 1, 1983

# Item identification numbers consistent with Attachment 1